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General Assumptions

% Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan

The following Funding Contribution Plan is submitted for the quarter ended
March 31, 2019.

General Assumptions:

The 2018 Business Plan and Project Baseline were approved in May 2018 and June 2018,
respectively.

The Authority is currently developing its Project Update Report, which is due to be released

May 1, 2019. Impacts to forecasts going forward could impact this report and would be

included in the June submission.

This FCP is the quarterly update for March 31, 2019, as required by Cooperative Agreement
FR-HSR-0009-10-01-06. Nothing in this FCP shall be interpreted to modify, supersede, or

amend the terms of the Cooperative Agreement FR-HSR-0009-10-01-06 including but not

limited to the Scope, Schedule and Approved Grant Budget contained therein.

Expenditures through March 2019 reflect amounts paid and reported to the Federal Railroad
Administration (FRA), invoices received and in process, and material estimated costs for work
performed, not yet billed.

The cost estimate for Task 8 CP-5 was revised down after additional review. The cost reductions
were shifted to other tasks that reflected cost pressures, thus resulting in a net-zero change to the
overall budget. The Authority has not yet executed a contract for CP5, and the CP5 cost estimates
are included in the project baseline.

Costs associated with the Central Valley Wye and the Bakersfield Locally Generated Alternative
(formerly known as Bakersfield F Street) supplemental environmental documents are reflected in
the segment breakouts for San Jose to Merced and Bakersfield to Palmdale, respectively.

State funding sources include Prop 1A, Cap and Trade, and/or earned program income.
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General Assumptions

Cooperative Agreement FR-HSR-0009-10-01-06, Exhibit 3: Funding Contribution Plan
The following Funding Contribution Plan is submitted for the quarter ended
March 31, 2019.

General Assumptions:

Contracts executed to date (including the Authority’s design-build construction contracts) have
assumed FY10 grant funding to complete the scope of work within the grant agreement.

The schedule and forecast contained herein are subject to change.

The Authority has revised the funding sequence to be consistent with the FRA’s position on the
funding sequence of completing the ARRA grant match and expending additional state resources
prior to accessing FY10 funds.

FY10 Grant Funding is planned to be spent as the last funding source for Tasks 5, 8, 9, and 10.
The sequence of funding is in the following order: FY10 70/30, FY10 80/20, and FY10 100/0.
Task 9 forecasted expenditures are back loaded into their respective fund types, as timing of the use
of the funds is to be determined. The forecast amounts are in December 2022 for $154.3M (FY10
Fed 100/0 & FY10 Prop 1A State).

The June 2018 and September 2018 reports reflected an updated section allocation methodology
based on the new baseline and WBS structure, this applied to all fiscal years starting FY2010-11.
The December 2018 reports reverted to historical section allocations consistent with the March
2018 submittal, for expenditures FY2017-18 and prior.

Starting in FY2018-19 and forward the expenditures and forecast reflect the 2018 baseline and
WBS structure.

Total Federal ARRA expended to date decreased by $5.5M due to refunds.

Total State Match is adjusted by ($5.5M), as a result of ARRA refunds.
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Expenditures and Forecast

From 7/1/2010
SUMMARY - PROJECT DEVELOPMENT | FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2017-18 FY2018-19

Task 1 Environmental Review 130,187,249 58,300,244 46,825,472 46,172,003 42,680,980 58,578,173 82,291,768 61,241,091 57,951,361
Task 1.1 Regional Consultant Project Management (RC) 26,178,896 19,528,161 13,882,736 11,751,580 5,403,721 9,220,873 9,105,804 10,652,138 8,311,396
Task 1.2 Regional Consultant Public / Agency Participation (RC) 9,182,809 716,147 1,454,388 2,320,701 2,852,979 5,013,724 4,305,045 3,011,652 5,126,144
Task 1.3 Alternatives Analysis (RC) 1,397,016 281,497 1,287,006 1,313,467 4,886,292 4,808,282 1,318,861 533,278 829,383
Task 1.4 EIR/ EIS Analysis (RC) 18,357,828 4,663,592 2,691,123 4,365,937 5,310,806 18,202,668 29,815,642 19,786,708 12,687,838
Task 1.5 Draft and Final EIR / EIS (RC) 11,861,962 380,543 712,413 502,387 380,258 1,198,737 3,752,992 7,450,106 6,905,510
Task 1.6 Certification of EIR / EIS and ROD (RC) 3,132,420 50,335 6,485 1,694,439 660,858 601,753 1,209,608 1,087,191 772,512
Task 1.7 Program Management (RDP) 31,137,443 16,948,614 13,312,533 12,503,483 14,633,505 8,141,028 26,744,122 15,833,721 13,212,807
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 28,938,875 15,731,355 13,478,787 11,720,010 8,552,560 11,391,110 6,039,694 2,886,296 10,105,771
Task 2 Preliminary (PE) 64,380,735 10,443,363 23,199,222 29,176,942 388,632 46,058,988 42,072,708 35,456,117 33,774,366
Task 2.1 Regional Consultant PE (RC) 64,380,735 6,733,379 8,626,704 10,641,216 11,043,089 33,533,409 31,494,870 21,320,003 16,978,621
Task 2.2 Program Management (RDP) - 1,274,997 5,763,121 7,311,952 (10,391,789) 11,391,890 10,577,837 14,136,114 16,790,505
Task 2.3 RDP Engineering (RDP) - 2,434,988 8,809,397 11,223,774 (262,668) 1,133,689 - - 5,240
Task 3 Other Related Work Needed Prior to Start of Construction 7,129,688 2,225,309 11,368,622 7,612,134 (1,240,532) 11,525,630 23,715,049 14,284,055 10,868,573
Task 3.1 Regional Consultant Station Area Planning (RC) 1,112,194 451,448 128,724 158,212 327,300 1,206,001 1,109,463 347,768 901,441
Task 3.2 Regional Consultant ROW Work (RC) 5,939,241 223,079 4,302 5,391 110,137 299,491 611,146 10,807,083 3,290,861
Task 3.3 RDP ROW Work (RDP) - 88,932 489,182 281,215 (390,971) - - - -
Task 3.4 Ridership Forecasting (RDP) - 716,717 3,979,576 1,316,441 (2,319,801) - - - -
Task 3.5 Construction Planning / Procurement Support (RDP) - 689,333 6,292,839 2,444,236 (4,576,866) 27,581 162,981 10,945 4,289
Task 3.6 Station Area Planning - - - - 222,916 555,715 3,969,453 1,945,712 1,917,242
Task 3.7 LAUS / So California Investments - - - - - - 11,085,152 - 979,803
Task 3.8 Legal Services - Pre-construction 78,253 55,801 473,999 3,406,639 5,386,753 9,436,842 6,776,854 1,172,547 3,774,937
Task 4 Project i 1 and Statewide Cost Allocation Plan (SWCAP) - - - 659,952 17,920 - - - -
Task 4.1 SWCAP - - - 659,952 17,920 - - - -
Task 4.2 Project Administration - - - - - - - - -

Total SUMMARY - PROJECT DEVELOPMENT 201,697,672 70,968,917 81,393,316 83,621,032 41,847,000 116,162,790 148,079,525 110,981,262 102,594,300

Total Estimated Resource
SUMMARY - PROJECT DEVELOPMENT FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 113,104,884 160,038,072 - - 857,371,296 407,648,826 189,610,572 260,111,898 857,371,296
Task 1.1 Regional Consultant Project Management (RC) 6,490,443 19,845,877 - - 140,371,625 140,371,625 - - 140,371,625
Task 1.2 Regional Consultant Public / Agency Participation (RC) 3,508,170 17,177,115 - - 54,668,874 54,668,874 - - 54,668,874
Task 1.3 Alternatives Analysis (RC) 4,710,615 5,423,317 - - 26,789,014 26,789,014 - - 26,789,014
Task 1.4 EIR/EIS Analysis (RC) 9,008,783 11,920,657 - - 136,811,583 136,811,583 - - 136,811,583
Task 1.5 Draft and Final EIR / EIS (RC) 4,805,300 187,813 - - 38,138,020 38,138,020 - - 38,138,020
Task 1.6 Certification of EIR / EIS and ROD (RC) 1,649,846 4,264 - - 10,869,711 10,869,711 - - 10,869,711
Task 1.7 Program Management (RDP) 5,072,774 32,070,542 - - 189,610,572 - 189,610,572 - 189,610,572
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 77,858,953 73,408,487 - - 260,111,898 - - 260,111,898 260,111,898
Task 2 Preliminary Engineering (PE) 24,308,266 19,730,981 - - 328,990,319 239,905,438 89,084,881 - 328,990,319
Task 2.1 Regional Consultant PE (RC) 15,422,431 19,730,981 - - 239,905,438 239,905,438 - - 239,905,438
Task 2.2 Program Management (RDP) 9,482,183 - - - 66,336,809 - 66,336,809 - 66,336,809
Task 2.3 RDP Engineering (RDP) (596,348) - - - 22,748,072 - 22,748,072 - 22,748,072
Task 3 Other Related Work Needed Prior to Start of Construction 29,569,014 9,792,626 - - 126,850,168 46,010,128 9,244,060 71,595,981 126,850,168
Task 3.1 Regional Consultant Station Area Planning (RC) 10,825,158 1,331,602 - - 17,899,310 17,899,310 - - 17,899,310
Task 3.2 Regional Consultant ROW Work (RC) 6,754,695 65,391 - - 28,110,817 28,110,817 - - 28,110,817
Task 3.3 RDP ROW Work (RDP) - - - - 468,358 - 468,358 - 468,358
Task 3.4 Ridership Forecasting (RDP) - - - - 3,692,933 - 3,692,933 - 3,692,933
Task 3.5 Construction Planning / Procurement Support (RDP) 24,609 2,821 - - 5,082,768 - 5,082,768 - 5,082,768
Task 3.6 Station Area Planning 1,084,081 39,658 - - 9,734,777 - - 9,734,777 9,734,777
Task 3.7 LAUS / So California Investments 2,984 1,279,784 - - 13,347,723 - - 13,347,723 13,347,723
Task 3.8 Legal Services - Pre-construction 10,877,485 7,073,370 - - 48,513,480 - - 48,513,480 48,513,480
Task 4 Project i ion and ide Cost Allocation Plan (SWCAP) - - - 677,872 - - 677,872 677,872
Task 4.1 SWCAP - - - 677,872 - - 677,872 677,872
Task 4.2 Project Administration - - - - - - - -

Total SUMMARY - PROJECT DEVELOPMENT 166,982,164 189,561,679 = = 1,313,889,655 693,564,392 287,939,513 332,385,751 1,313,889,655
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FCP Expenditures and Forecast

From 7/1/2010

Phase | San Francisco - San Jose

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19
Task 1 Environmental Review 15,577,519 9,178,574 6,270,554 5,121,113 4,349,358 8,384,534 11,616,755 (1,100,010) 5,380,430
Task 1.1 Regional Consultant Project Management (RC) 1,527,581 607,648 74,782 35,544 - 1,024,007 907,380 3,690 713,627
Task 1.2 Regional Consultant Public / Agency Participation (RC) 886,659 354,810 62,644 63,915 - 157,759 379,698 31,953 330,986
Task 1.3 Alternatives Analysis (RC) 191,179 - 185 - - 623,622 626,488 (227,745) 189,364
Task 1.4 EIR/EIS Analysis (RC) 3,710,406 574,132 57,262 21,741 - 1,933,269 3,356,088 (1,803,989) 2,130,508
Task 1.5 Draft and Final EIR / EIS (RC) 391,940 - - - - 108,257 142,407 2,232,130 777,370
Task 1.6 Certification of EIR / EIS and ROD (RC) - - - - - - - - 4,115
Task 1.7 Program Management (RDP) 4,359,242 2,372,806 1,863,755 1,750,488 2,048,691 1,139,744 3,744,177 - 1,086,684
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 4,510,513 5,269,178 4,211,926 3,249,426 2,300,667 3,397,876 2,460,517 (1,336,049) 147,776
Task 2 Preliminary Engineering (PE) 10,804,413 1,727,117 1,480,831 1,859,966 (1,065,446) 3,019,468 3,709,787 (894,612) 1,760,915
Task 2.1 Regional Consultant PE (RC) 10,804,413 1,356,118 23,580 6,393 - 1,766,910 2,652,004 (894,612) 1,279,070
Task 2.2 Program Management (RDP) - 127,500 576,312 731,195 (1,039,179) 1,139,189 1,057,784 - 481,845
Task 2.3 RDP Engineering (RDP) - 243,499 880,940 1,122,377 (26,267) 113,369 - - -
Task 3 Other Related Work Needed Prior to Start of Construction 334,164 171,039 1,102,887 1,527,686 1,220,554 3,337,898 1,059,121 579,204 1,017,479
Task 3.1 Regional Consultant Station Area Planning (RC) 303,956 - R - R 13,623 (11,140) (86,621) 195,906
Task 3.2 Regional Consultant ROW Work (RC) - - - - - 96,227 41,304 (77,771) 25,097
Task 3.3 RDP ROW Work (RDP) - 8,893 48,918 28,122 (39,097) - - - -
Task 3.4 Ridership Forecasting (RDP) - 71,672 397,958 131,644 (231,980) - - - -
Task 3.5 Construction Planning / Procurement Support (RDP) - 68,933 629,284 244,424 (457,687) 2,758 16,298 - -
Task 3.6 Station Area Planning - - - - - - 43,824 280,330 431,071
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction 30,208 21,541 26,727 1,123,497 1,949,318 3,225,289 968,836 463,267 365,404
Task 4 Project and Statewide Cost Allocation Plan (SWCAP) - - - 32,998 896 - - - -
Task 4.1 SWCAP - - - 32,998 896 - - - -
Task 4.2 Project Administration - - - - - - - - -

otal San Francisco - San Jose

Total Estimated Resource

Phase | San Francisco - San Jose FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 4,894,895 229,383 69,903,104 25,781,309 18,365,586 25,756,210 69,903,104
Task 1.1 Regional Consultant Project Management (RC) 1,338,494 74,166 - - 6,306,919 6,306,919 - - 6,306,919
Task 1.2 Regional Consultant Public / Agency Participation (RC) 143,409 - - - 2,411,833 2,411,833 - N 2,411,833
Task 1.3 Alternatives Analysis (RC) 268,561 - - - 1,671,654 1,671,654 - - 1,671,654
Task 1.4 EIR/EIS Analysis (RC) 827,086 - - - 10,806,502 10,806,502 - - 10,806,502
Task 1.5 Draft and Final EIR / EIS (RC) 919,370 - - - 4,571,474 4,571,474 - - 4,571,474
Task 1.6 Certification of EIR / EIS and ROD (RC) 8,812 - - - 12,927 12,927 - - 12,927
Task 1.7 Program Management (RDP) - - - - 18,365,586 - 18,365,586 - 18,365,586
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,389,163 155,217 - - 25,756,210 - - 25,756,210 25,756,210
Task 2 Preliminary Engineering (PE) 1,075,765 - - - 23,478,205 18,069,641 5,408,564 - 23,478,205
Task 2.1 Regional Consultant PE (RC) 1,075,765 - - - 18,069,641 18,069,641 - - 18,069,641
Task 2.2 Program Management (RDP) - - - - 3,074,646 - 3,074,646 - 3,074,646
Task 2.3 RDP Engineering (RDP) - - - - 2,333,918 - 2,333,918 - 2,333,918
Task 3 Other Related Work Needed Prior to Start of Construction 11,666,975 47,140 - - 22,064,146 11,626,686 920,139 9,517,321 22,064,146
Task 3.1 Regional Consultant Station Area Planning (RC) 10,002,514 - - - 10,418,237 10,418,237 - - 10,418,237
Task 3.2 Regional Consultant ROW Work (RC) 1,123,591 - - - 1,208,448 1,208,448 - - 1,208,448
Task 3.3 RDP ROW Work (RDP) - - - - 46,836 - 46,836 - 46,836
Task 3.4 Ridership Forecasting (RDP) - - - - 369,293 - 369,293 - 369,293
Task 3.5 Construction Planning / Procurement Support (RDP) - - - - 504,010 - 504,010 - 504,010
Task 3.6 Station Area Planning 62,973 4,085 - - 822,282 - - 822,282 822,282
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction 477,898 43,055 - - 8,695,039 - - 8,695,039 8,695,039
Task 4 Project i ion and Cost Allocation Plan (SWCAP) - - - - 33,894 - - 33,894 33,894
Task 4.1 SWCAP - - - - 33,894 - - 33,894 33,894
Task 4.2 Project Administration - - - - - - - - -
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FCP Expenditures and Forecast

From 7/1/2010

Phase | San Jose - Merced FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19
Task 1 Environmental Review 11,642,215 7,772,589 6,131,979 5,400,510 5,611,641 5,215,016 15,709,588 48,227,594 12,043,837
Task 1.1 Regional Consultant Project Management (RC) - - - - - 337,901 994,131 5,801,424 1,309,998
Task 1.2 Regional Consultant Public / Agency Participation (RC) - - - - - 107,753 619,658 901,680 528,337
Task 1.3 Alternatives Analysis (RC) - - - - - 231,773 407,847 893,044 247,593
Task 1.4 EIR/EIS Analysis (RC) - - - - - 477,210 4,066,605 15,791,831 1,032,301
Task 1.5 Draft and Final EIR / EIS (RC) - - - - - 19,490 332,121 1,023,115 790,161
Task 1.6 Certification of EIR / EIS and ROD (RC) - - - - - - 7,606 53,661 9,367
Task 1.7 Program Management (RDP) 9,341,233 5,084,584 3,993,760 3,751,045 4,390,051 2,442,308 8,023,237 8,631,054 4,817,644
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 2,300,982 2,688,005 2,138,219 1,649,465 1,221,590 1,598,581 1,258,384 15,131,786 3,308,436
Task 2 Preliminary Engineering (PE) - 741,997 2,914,504 3,707,145 (2,130,891) 3,209,280 8,678,137 28,602,797 6,219,604
Task 2.1 Regional Consultant PE (RC) - - - - - 704,165 6,562,569 20,897,120 2,092,455
Task 2.2 Program Management (RDP) - 254,999 1,152,624 1,462,390 (2,078,358) 2,278,378 2,115,567 7,705,678 4,124,293
Task 2.3 RDP Engineering (RDP) - 486,998 1,761,879 2,244,755 (52,534) 226,738 - - 2,857
Task 3 Other Related Work Needed Prior to Start of Construction 15,410 309,985 2,165,954 1,436,837 (379,594) 1,768,664 2,326,058 2,031,536 1,677,434
Task 3.1 Regional Consultant Station Area Planning (RC) - - - - - - (857) 681,216 67,407
Task 3.2 Regional Consultant ROW Work (RC) - - - - - 25,476 527,696 485,770 194,597
Task 3.3 RDP ROW Work (RDP) - 17,786 97,836 56,243 (78,194) - - - -
Task 3.4 Ridership Forecasting (RDP) - 143,343 795,915 263,288 (463,960) - - - -
Task 3.5 Construction Planning / Procurement Support (RDP) - 137,867 1,258,568 488,847 (915,373) 5,516 32,596 5,966 2,338
Task 3.6 Station Area Planning - - - - - - 1,302,293 553,282 591,315
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction 15,410 10,989 13,634 628,459 1,077,934 1,737,672 464,330 305,303 821,777
Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - 164,988 4,480 - - - -
Task 4.1 SWCAP - - - 164,988 4,480 - - - -
Task 4.2 Project Administration - - - - - - - - -
Total San Jose - Merced 11,657,625 8,824,571 11,212,436 10,709,480 3,105,636 10,192,960 26,713,782 78,861,928 19,940,875
Total Estimated Resource
Phase | San Jose - Merced FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 44,128,497 52,638,818 - - 214,522,284 41,348,879 70,721,954 102,451,451 214,522,284
Task 1.1 Regional Consultant Project Management (RC) 863,190 54,208 - - 9,360,852 9,360,852 - - 9,360,852
Task 1.2 Regional Consultant Public / Agency Participation (RC) 313,439 - - - 2,470,866 2,470,866 - - 2,470,866
Task 1.3 Alternatives Analysis (RC) 259,718 - - - 2,039,975 2,039,975 - - 2,039,975
Task 1.4 EIR/EIS Analysis (RC) 2,230,586 - - - 23,598,533 23,598,533 - - 23,598,533
Task 1.5 Draft and Final EIR / EIS (RC) 1,640,916 - - - 3,805,803 3,805,803 - - 3,805,803
Task 1.6 Certification of EIR / EIS and ROD (RC) 2,218 - - - 72,851 72,851 - - 72,851
Task 1.7 Program Management (RDP) 2,765,199 17,481,839 - - 70,721,954 - 70,721,954 N 70,721,954
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 36,053,232 35,102,771 - - 102,451,451 - - 102,451,451 102,451,451
Task 2 Preliminary i ing (PE) 8,001,201 - - - 59,943,774 33,413,789 26,529,985 - 59,943,774
Task 2.1 Regional Consultant PE (RC) 3,157,481 - - - 33,413,789 33,413,789 - - 33,413,789
Task 2.2 Program Management (RDP) 5,168,793 - - - 22,184,365 - 22,184,365 - 22,184,365
Task 2.3 RDP Engineering (RDP) (325,073) - - - 4,345,620 - 4,345,620 - 4,345,620
Task 3 Other Related Work Needed Prior to Start of Construction 6,574,644 3,230,581 - - 21,157,509 4,175,793 1,863,536 15,118,180 21,157,509
Task 3.1 Regional Consultant Station Area Planning (RC) 94,845 - - - 842,610 842,610 - - 842,610
Task 3.2 Regional Consultant ROW Work (RC) 2,099,643 - - - 3,333,182 3,333,182 - - 3,333,182
Task 3.3 RDP ROW Work (RDP) - - - - 93,672 - 93,672 - 93,672
Task 3.4 Ridership Forecasting (RDP) - - - - 738,587 - 738,587 - 738,587
Task 3.5 Construction Planning / Procurement Support (RDP) 13,415 1,538 - - 1,031,277 - 1,031,277 - 1,031,277
Task 3.6 Station Area Planning 21,395 21,957 - - 2,490,242 - - 2,490,242 2,490,242
Task 3.7 LAUS / So California Investments N - - = - - - - -
Task 3.8 Legal Services - Pre-construction 4,345,346 3,207,086 - - 12,627,938 - - 12,627,938 12,627,938
Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - - 169,468 - - 169,468 169,468
Task 4.1 SWCAP - - - - 169,468 - - 169,468 169,468
Task 4.2 Project Administration - - - - - - - - -
Total San Jose - Merced 58,704,342 55,869,399 - - 295,793,035 78,938,461 99,115,475 117,739,100 295,793,035
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Expenditures and Forecast

From 7/1/2010

Phase | Merced - Fresno FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 29,880,308 24,321,622 17,509,886 14,120,999 4,410,055 6,781,392 6,639,204 (28,235,457) 3,033,070
Task 1.1 Regional Consultant Project Management (RC) 11,343,275 17,877,574 12,462,965 9,257,181 1,371,866 541,585 860,004 (1,980,232) 793,997
Task 1.2 Regional Consultant Public / Agency Participation (RC) 104,590 157,003 394,415 487,146 395,739 111,502 257,125 (372,221) 487,838
Task 1.3 Alternatives Analysis (RC) 309,651 138,114 25,991 24,762 - - 17,986 (448,231) 18,480
Task 1.4 EIR/EIS Analysis (RC) 3,674,221 3,674,598 1,652,237 1,666,181 1,791,351 2,072,843 3,373,359 (7,946,406) 180,786
Task 1.5 Draft and Final EIR / EIS (RC) 134,336 377,272 473,827 423,353 187,129 257,323 1,103,060 120,478 256,677
Task 1.6 Certification of EIR / EIS and ROD (RC) - 50,335 4,386 1,686,031 341,507 517,530 195,895 260,212 (10,428)
Task 1.7 Program Management (RDP) - - - - - - - - 446,059
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 14,314,235 2,046,726 2,496,065 576,346 322,463 3,280,608 831,775 (17,869,057) 859,661
Task 2 y (PE) 9,491,493 3,068,183 4,253,204 4,955,493 2,715,153 580,547 (1,401,215) (14,623,407) 3,472,343
Task 2.1 Regional Consultant PE (RC) 9,491,493 3,068,183 4,253,204 4,955,493 2,715,153 580,547 (1,401,215) (14,623,407) 199,639
Task 2.2 Program Management (RDP) - - - - - - - - 3,272,704
Task 2.3 RDP Engineering (RDP) - - - - - - - - -
Task 3 Other Related Work Needed Prior to Start of Construction 157,552 654,846 3,651 37,818 282,985 1,286,998 3,779,325 (425,517) 1,085,320
Task 3.1 Regional Consultant Station Area Planning (RC) 82,319 435,820 3,651 3,820 - - 19,484 (521,791) 34,610
Task 3.2 Regional Consultant ROW Work (RC) 75,233 219,026 - - - 422 (91) (294,258) 2,224
Task 3.3 RDP ROW Work (RDP) - - - - - - - - -
Task 3.4 Ridership Forecasting (RDP) - - - - - - - - -
Task 3.5 Construction Planning / Procurement Support (RDP) - - - - - - - - -
Task 3.6 Station Area Planning - - - - 222,916 555,715 429,835 383,121 238,707
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - - 33,997 60,070 730,862 3,330,097 7,411 809,779
Task 4 Project and Statewide Cost Allocation Plan (SWCAP) - - - 98,993 2,688 - - - -
Task 4.1 SWCAP - - - 98,993 2,688 - - - -
Task 4.2 Project Administration - - - - - - - - -
Total Merced - Fresno 39,529,352 28,044,652 21,766,742 19,213,303 7,410,881 8,648,937 9,017,314 (43,284,381) 7,590,733

Total Estimated Resource

Phase | Merced - Fresno FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 1 Environmental Review 2,894,632 24,870,452 - - 106,226,163 72,892,783 446,059 32,887,320 106,226,163
Task 1.1 Regional Consultant Project Management (RC) 105,556 248,700 - - 52,882,472 52,882,472 - - 52,882,472
Task 1.2 Regional Consultant Public / Agency Participation (RC) 1,119,311 - - - 3,142,446 3,142,446 - - 3,142,446
Task 1.3 Alternatives Analysis (RC) 10,766 - - - 97,519 97,519 - - 97,519
Task 1.4 EIR/ EIS Analysis (RC) 168,448 - - - 10,307,617 10,307,617 - - 10,307,617
Task 1.5 Draft and Final EIR / EIS (RC) 63,916 - - - 3,397,372 3,397,372 - - 3,397,372
Task 1.6 Certification of EIR / EIS and ROD (RC) 19,889 - - - 3,065,358 3,065,358 - - 3,065,358
Task 1.7 Program Management (RDP) - - - - 446,059 - 446,059 - 446,059
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,406,746 24,621,752 - - 32,887,320 - - 32,887,320 32,887,320
Task 2 y Engineering (PE) 180,461 R - - 12,692,254 9,419,550 3,272,704 - 12,692,254
Task 2.1 Regional Consultant PE (RC) 180,461 - - - 9,419,550 9,419,550 - - 9,419,550
Task 2.2 Program Management (RDP) - - - - 3,272,704 - 3,272,704 - 3,272,704
Task 2.3 RDP Engineering (RDP) - - - - - - - - -
Task 3 Other Related Work Needed Prior to Start of Construction 1,154,994 744,398 - - 8,762,370 96,879 - 8,665,491 8,762,370
Task 3.1 Regional Consultant Station Area Planning (RC) 29,335 - - - 87,249 87,249 - - 87,249
Task 3.2 Regional Consultant ROW Work (RC) 7,074 - - - 9,629 9,629 - - 9,629
Task 3.3 RDP ROW Work (RDP) - - - - - - - - -
Task3.4  Ridership Forecasting (RDP) - - - - - - - - -
Task 3.5 Construction Planning / Procurement Support (RDP) - - - - - - - - -
Task 3.6 Station Area Planning 80,591 - - - 1,910,884 - - 1,910,884 1,910,884
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction 1,037,994 744,398 - - 6,754,607 - - 6,754,607 6,754,607
Task 4 Project Administration and Statewide Cost Allocation Plan (SWCAP) - - - - 101,681 - - 101,681 101,681
Task 4.1 SWCAP - - - - 101,681 - - 101,681 101,681
Task 4.2 Project Administration - - - - - - - - -
Total Merced - Fresno 4,230,086 25,614,849 - - 127,782,467 82,409,212 3,718,763 41,654,492 127,782,467

FCP for the period ending March 31, 2019
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Expenditures and Forecast

From 7/1/2010

Phase | Fresno - Bakersfield FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19
Task 1 Environmental Review 45,486,653 880,431 1,066,928 4,001,423 3,866,113 452,025 4,425,384 20,708,389 19,119,407
Task 1.1 Regional Consultant Project Management (RC) 10,153,386 - - - 727,857 44,888 1,620,678 4,218,950 2,505,936
Task 1.2 Regional Consultant Public / Agency Participation (RC) 7,202,720 - 307,209 671,175 32,789 - 277,455 1,672,365 584,427
Task 1.3 Alternatives Analysis (RC) 574,004 482 - - - - - 408,946 155,268
Task 1.4 EIR/EIS Analysis (RC) 8,739,181 (2,388) - - - - 437,233 7,739,026 5,520,991
Task 1.5 Draft and Final EIR / EIS (RC) 11,203,028 - - - 111,909 - 454,707 2,581,112 3,199,968
Task 1.6 Certification of EIR / EIS and ROD (RC) 3,117,235 - - - 315,335 0 215,923 967,300 263,443
Task 1.7 Program Management (RDP) 1,556,872 847,431 665,627 625,174 731,675 407,051 1,337,206 3,164,543 4,607,162
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 2,940,228 34,907 94,093 2,705,074 1,946,548 85 82,182 (43,852) 2,282,213
Task 2 Preliminary Engineering (PE) 39,092,566 3,844 - - 2,326,118 0 226,249 15,537,451 12,713,139
Task 2.1 Regional Consultant PE (RC) 39,092,566 3,844 - - 2,326,118 0 226,249 12,712,193 7,465,562
Task 2.2 Program Management (RDP) - - - - - - - 2,825,258 5,246,530
Task 2.3 RDP Engineering (RDP) - - - - - - - - 1,047
Task 3 Other Related Work Needed Prior to Start of Construction 6,227,984 - 404,764 260,780 153,133 212,398 1,485,664 11,449,099 3,741,745
Task 3.1 Regional Consultant Station Area Planning (RC) 443,840 - - - - - - 44,684 154,795
Task 3.2 Regional Consultant ROW Work (RC) 5,784,144 - - - - - - 10,644,634 2,122,089
Task 3.3 RDP ROW Work (RDP) - - - - - - - - -
Task 3.4 Ridership Forecasting (RDP) - - - - - - - - -
Task 3.5 Construction Planning / Procurement Support (RDP) - - - - - - - 2,187 857
Task 3.6 Station Area Planning - - - - - - 1,018,703 645,656 147,473
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction - - 404,764 260,780 153,133 212,398 466,961 111,938 1,316,531
Task 4 Project Administration and Cost Allocation Plan (SWCAP) - - - 164,988 4,480 - - - -
Task 4.1 SWCAP - - - 164,988 4,480 - - - -
Task4.2  Project Administration - - - - - - - - -
Total Fresno - 90,807,203 884,275 1,471,692 4,427,190 6,349,844 664,423 6,137,297 47,694,939 35,574,292
Total Estimated Resource
phasel  Fresno - Bakersfield FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 19,873,035 42,378,759 - - 162,258,548 107,893,403 21,366,241 32,998,903 162,258,548
Task 1.1 Regional Consultant Project Management (RC) 470,014 3,071,144 - - 22,812,853 22,812,853 - - 22,812,853
Task 1.2 Regional Consultant Public / Agency Participation (RC) 124,195 15,953,994 - - 26,826,327 26,826,327 - - 26,826,327
Task 1.3 Alternatives Analysis (RC) 35,526 4,096,932 - - 5,271,157 5,271,157 - - 5,271,157
Task 1.4 EIR/EIS Analysis (RC) 593,439 7,209,049 - - 30,236,529 30,236,529 - - 30,236,529
Task 1.5 Draft and Final EIR / EIS (RC) 186,559 24,371 - - 17,761,653 17,761,653 - - 17,761,653
Task 1.6 Certification of EIR / EIS and ROD (RC) 105,648 - - - 4,984,884 4,984,884 - - 4,984,884
Task 1.7 Program Management (RDP) 1,013,850 6,409,650 - - 21,366,241 - 21,366,241 - 21,366,241
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 17,343,804 5,613,620 - - 32,998,903 - - 32,998,903 32,998,903
Task 2 Preliminary Engineering (PE) 2,498,429 8,875,038 - - 81,272,833 71,424,067 9,848,767 - 81,272,833
Task 2.1 Regional Consultant PE (RC) 722,497 8,875,038 - - 71,424,067 71,424,067 - - 71,424,067
Task 2.2 Program Management (RDP) 1,895,118 - - - 9,966,906 - 9,966,906 - 9,966,906
Task 2.3 RDP Engineering (RDP) (119,187) - - - (118,139) - (118,139) - (118,139)
Task 3 Other Related Work Needed Prior to Start of Construction 3,753,521 1,885,159 - - 29,574,246 20,548,751 8,527 9,016,968 29,574,246
Task 3.1 Regional Consultant Station Area Planning (RC) - 425,457 - - 1,068,776 1,068,776 - - 1,068,776
Task 3.2 Regional Consultant ROW Work (RC) 929,108 - - - 19,479,975 19,479,975 - - 19,479,975
Task 3.3 RDP ROW Work (RDP) - - - - - - - - -
Task 3.4 Ridership Forecasting (RDP) - - - - - - - - -
Task 3.5 Construction Planning / Procurement Support (RDP) 4,918 564 - - 8,527 - 8,527 - 8,527
Task 3.6 Station Area Planning - - - - 1,811,832 - - 1,811,832 1,811,832
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction 2,819,495 1,459,137 - - 7,205,136 - - 7,205,136 7,205,136
Task 4 Project and Cost Allocation Plan (SWCAP) - - - - 169,468 - - 169,468 169,468
Task 4.1 SWCAP - - - - 169,468 - - 169,468 169,468
Task 4.2 Project Administration - - - - - - - - -
Total Fresno - 26,124,985 53,138,956 = = 273,275,095 199,866,221 31,223,535 42,185,339 273,275,095
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FCP Expenditures and Forecast

From 7/1/2010
Phase | Bakersfield - Palmdale FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task 1 Environmental Review 9,047,301 5,715,055 4,501,738 4,146,848 10,636,065 14,841,243 15,698,649 (4,183,757) 3,381,151
Task 1.1 Regional Consultant Project Management (RC) - - - 30,861 1,406,536 1,963,538 1,714,477 (356,716) 757,095
Task 1.2 Regional Consultant Public / Agency Participation (RC) - - - - 548,217 1,488,781 763,590 (183,388) 958,962
Task 1.3 Alternatives Analysis (RC) - - - - 2,791,938 2,048,696 120,285 (232,165) 22,223
Task 1.4 EIR/EIS Analysis (RC) - 2,536 - - 1,511,942 5,670,928 4,578,168 (4,064,298) 305,731
Task 1.5 Draft and Final EIR / EIS (RC) - - - - - 700,880 859,653 823,720 946,139
Task 1.6 Certification of EIR / EIS and ROD (RC) - - - - 3,658 84,222 721,533 (222,679) 264,767
Task 1.7 Program Management (RDP) 7,784,361 4,237,153 3,328,133 3,125,871 3,658,376 2,035,257 6,686,031 - -
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,262,940 1,475,366 1,173,605 990,117 715,397 848,940 254,914 51,767 126,233
Task 2 Preliminary Engineering (PE) - 1,298,495 5,100,381 6,487,504 (3,179,815) 12,137,966 10,096,604 (4,278,830) 2,191,482
Task 2.1 Regional Consultant PE (RC) - - - - 549,245 7,754,014 6,394,361 (4,278,830) 2,307,510
Task 2.2 Program Management (RDP) - 446,249 2,017,092 2,559,183 (3,637,126) 3,987,161 3,702,243 - (116,029)
Task 2.3 RDP Engineering (RDP) - 852,246 3,083,289 3,928,321 (91,934) 396,791 - - -
Task 3 Other Related Work Needed Prior to Start of Construction 8,458 529,275 3,774,043 1,773,899 (1,995,378) 936,439 896,308 (25,265) 284,889
Task3.1  Regional Consultant Station Area Planning (RC) R - R - R R R - R
Task 3.2 Regional Consultant ROW Work (RC) - - - - - - - - 198,948
Task 3.3 RDP ROW Work (RDP) - 31,126 171,214 98,425 (136,840) - - - -
Task 3.4 Ridership Forecasting (RDP) - 250,851 1,392,852 460,754 (811,930) - - - -
Task 3.5 Construction Planning / Procurement Support (RDP) - 241,267 2,202,494 855,483 (1,601,903) 9,653 57,043 - -
Task 3.6 Station Area Planning - - - - - - 159,527 - 1,805
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction 8,458 6,031 7,484 359,237 555,295 926,785 679,738 (25,265) 84,137
Task 4 Project ini lion and Statewide Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - -

Task 4.1 SWCAP - - - 65,995 1,792 - - - -
Task 4.2 Project Administration - - - -

Total Bakersfield - Palmdale
Total Estimated Resource

Phase | Bakersfield - Palmdale FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies otal

Task 1 Environmental Review 8,922,911 147,456 - - 72,854,661 32,285,307 30,855,182 9,714,172 72,854,661
Task 1.1 Regional Consultant Project Management (RC) 634,294 86,455 - - 6,236,540 6,236,540 - - 6,236,540
Task 1.2 Regional Consultant Public / Agency Participation (RC) 436,382 - - - 4,012,543 4,012,543 - - 4,012,543
Task 1.3 Alternatives Analysis (RC) 1,625,041 - - - 6,376,018 6,376,018 - - 6,376,018
Task 1.4 EIR/EIS Analysis (RC) 1,016,823 - - - 9,021,830 9,021,830 - - 9,021,830
Task 1.5 Draft and Final EIR / EIS (RC) 1,345,938 - - - 4,676,331 4,676,331 - - 4,676,331
Task 1.6 Certification of EIR / EIS and ROD (RC) 1,110,543 - - - 1,962,044 1,962,044 - - 1,962,044
Task 1.7 Program Management (RDP) - - - - 30,855,182 - 30,855,182 - 30,855,182
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 2,753,891 61,001 - - 9,714,172 - - 9,714,172 9,714,172
Task 2 iminary i ing (PE) 2,288,980 - - - 32,142,767 15,015,281 17,127,487 - 32,142,767
Task 2.1 Regional Consultant PE (RC) 2,288,980 - - - 15,015,281 15,015,281 - - 15,015,281
Task 2.2 Program Management (RDP) - - - - 8,958,774 - 8,958,774 - 8,958,774
Task 2.3 RDP Engineering (RDP) - - - - 8,168,713 - 8,168,713 - 8,168,713
Task 3 Other Related Work Needed Prior to Start of Construction 86,121 85,123 - - 6,353,912 198,948 3,220,488 2,934,476 6,353,912
Task 3.1 Regional Consultant Station Area Planning (RC) - - - - - - - - -
Task 3.2 Regional Consultant ROW Work (RC) - - - - 198,948 198,948 - - 198,948
Task 3.3 RDP ROW Work (RDP) - - - - 163,925 - 163,925 - 163,925
Task 3.4 Ridership Forecasting (RDP) - - - - 1,292,526 - 1,292,526 - 1,292,526
Task 3.5 Construction Planning / Procurement Support (RDP) - - - - 1,764,036 - 1,764,036 - 1,764,036
Task 3.6 Station Area Planning (11,273) 1,144 - - 151,202 - - 151,202 151,202
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction 97,394 83,979 - - 2,783,274 - - 2,783,274 2,783,274
Task 4 Project i lion and ide Cost Allocation Plan (SWCAP) - - - - 67,787 - - 67,787 67,787
Task 4.1 SWCAP - - - - 67,787 - - 67,787 67,787

Task 4.2 Project Administration - - - - - - - - -

Total Bakersfield - Palmdale 11,298,013 232,579 . . 111,419,127 47,499,535 51,203,157 12,716,435 111,419,127
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FCP Expenditures and Forecast

From 7/1/2010

Phase | Palmdale - Los Angeles FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19
Task 1 Environmental Review 8,447,220 6,360,461 7,258,615 10,671,115 10,345,879 19,744,767 20,623,152 15,940,197 9,488,749
Task 1.1 Regional Consultant Project Management (RC) 116,785 256,133 729,419 2,036,847 1,478,258 4,865,310 2,350,832 2,341,804 1,350,953
Task 1.2 Regional Consultant Public / Agency Participation (RC) 53,836 82,897 363,929 956,271 1,511,468 2,915,650 1,589,242 690,261 1,546,206
Task 1.3 Alternatives Analysis (RC) 74,477 119,452 871,366 1,096,625 1,318,943 1,824,019 91,973 111,279 153,139
Task 1.4 EIR/EIS Analysis (RC) 100,677 320,211 838,791 2,640,165 1,985,731 7,228,073 9,697,923 6,881,589 2,716,348
Task 1.5 Draft and Final EIR / EIS (RC) - 2,892 51,147 74,687 81,220 112,786 785,946 484,903 560,706
Task 1.6 Certification of EIR / EIS and ROD (RC) - - - - - - 68,630 (2,942) 136,943
Task 1.7 Program Management (RDP) 6,227,489 3,389,723 2,662,507 2,500,697 2,926,701 1,628,206 5,348,824 2,527,678 1,410,888
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,873,956 2,189,154 1,741,457 1,365,824 1,043,558 1,170,724 689,782 2,905,625 1,613,565
Task 2 Preliminary Engineering (PE) 189,110 2,456,630 7,574,400 10,407,698 2,041,630 25,432,015 17,667,814 7,455,649 5,713,730
Task 2.1 Regional Consultant PE (RC) 189,110 1,343,635 3,202,645 4,846,980 5,237,967 21,674,341 14,494,463 5,198,975 2,659,706
Task 2.2 Program Management (RDP) - 382,499 1,728,936 2,193,586 (3,117,537) 3,417,567 3,173,351 2,256,674 3,053,187
Task 2.3 RDP Engineering (RDP) - 730,496 2,642,819 3,367,132 (78,800) 340,107 - - 837
Task 3 Other Related Work Needed Prior to Start of C ) 13,322 460,154 3,278,352 1,866,323 (1,285,401) 2,635,92: 2,523,173 531,417 1,501,762
Task 3.1 Regional Consultant Station Area Planning (RC) 772 2,710 34,467 99,240 87,462 1,133,622 1,020,193 151,225 415,112
Task 3.2 Regional Consultant ROW Work (RC) - - 4,302 4,302 - 146,508 42,005 38,657 427,368
Task 3.3 RDP ROW Work (RDP) - 26,680 146,755 84,365 (117,291) - - - -
Task3.4  Ridership Forecasting (RDP) - 215,015 1,193,873 394,932 (695,940) - - - -
Task 3.5 Construction Planning / Procurement Support (RDP) - 206,800 1,887,852 733,271 (1,373,060) 8,274 48,894 1,747 685
Task 3.6 Station Area Planning - - - - - - 895,511 83,323 400,068
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction 12,550 8,949 11,104 550,214 813,428 1,347,517 516,570 256,465 258,529
Task 4 Project i and Statewide Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - -
Task 4.1 SWCAP - - - 65,995 1,792 - - - -
Task 4.2 Project Administration - - - - - - - - -
Total Palmdale - Los Angeles 8,649,652 9,277,246 18,111,368 23,011,131 11,103,900 47,812,704 40,814,138 23,927,263 16,704,241
Total Estimated Resource
Phase | Palmdale - Los Angeles FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total
Task 1 Environmental Review 18,359,289 19,416,185 - - 146,655,630 84,134,692 34,552,229 27,968,709 146,655,630
Task 1.1 Regional Consultant Project Management (RC) 1,974,213 3,637,743 - - 21,138,296 21,138,296 - - 21,138,296
Task 1.2 Regional Consultant Public / Agency Participation (RC) 962,075 1,005,360 - - 11,677,195 11,677,195 - - 11,677,195
Task 1.3 Alternatives Analysis (RC) 2,380,562 1,241,575 - - 9,283,410 9,283,410 - - 9,283,410
Task 1.4 EIR/ EIS Analysis (RC) 2,752,325 3,929,056 - - 39,090,889 39,090,889 - - 39,090,889
Task 1.5 Draft and Final EIR / EIS (RC) 337,961 30,616 - - 2,522,864 2,522,864 - - 2,522,864
Task 1.6 Certification of EIR / EIS and ROD (RC) 219,406 - - - 422,037 422,037 - - 422,037
Task 1.7 Program Management (RDP) 809,812 5,119,706 - - 34,552,229 - 34,552,229 - 34,552,229
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 8,922,935 4,452,129 - - 27,968,709 - - 27,968,709 27,968,709
Task 2 Preliminary Engineering (PE) 6,915,852 9,747,633 - - 95,602,160 74,092,781 21,509,379 - 95,602,160
Task 2.1 Regional Consultant PE (RC) 5,497,327 9,747,633 - - 74,092,781 74,092,781 - - 74,092,781
Task 2.2 Program Management (RDP) 1,513,725 - - - 14,601,989 - 14,601,989 - 14,601,989
Task 2.3 RDP Engineering (RDP) (95,200) - - - 6,907,390 - 6,907,390 - 6,907,390
Task 3 Other Related Work Needed Prior to Start of C 3,045,205 1,879,555 - - 16,449,785 5,507,045 2,767,229 8,175,511 16,449,785
Task 3.1 Regional Consultant Station Area Planning (RC) 649,133 897,744 - - 4,491,681 4,491,681 - - 4,491,681
Task 3.2 Regional Consultant ROW Work (RC) 347,030 5,192 - - 1,015,364 1,015,364 - - 1,015,364
Task 3.3 RDP ROW Work (RDP) - - - - 140,508 - 140,508 - 140,508
Task 3.4 Ridership Forecasting (RDP) - - - - 1,107,880 - 1,107,880 - 1,107,880
Task 3.5 Construction Planning / Procurement Support (RDP) 3,929 450 - - 1,518,842 - 1,518,842 - 1,518,842
Task 3.6 Station Area Planning 713,605 6,173 - - 2,098,680 - - 2,098,680 2,098,680
Task 3.7 LAUS / So California Investments - - - - - - - - -
Task 3.8 Legal Services - Pre-construction 1,331,508 969,996 - - 6,076,831 - - 6,076,831 6,076,831
Task 4 Project and Cost Allocation Plan (SWCAP) - - - - 67,787 - - 67,787 67,787
Task 4.1 SWCAP - - - - 67,787 - - 67,787 67,787
Task 4.2 Project Administration - - - - - - - - -
Total Palmdale - Los Angeles 28,320,346 31,043,373 = = 258,775,362 163,734,518 58,828,838 36,212,007 258,775,362
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FCP Expenditures and Forecast

Task 1 i Review 10,106,033 4,071,511 4,085,771 2,709,995 3,461,868 3,159,196 7,579,037 9,884,134 5,504,716
Task 1.1 Regional Consultant Project Management (RC) 3,037,870 786,807 615,570 391,148 419,204 443,642 658,303 623,217 879,790
Task 1.2 Regional Consultant Public / Agency Participation (RC) 935,003 121,437 326,191 142,194 364,767 232,280 418,278 271,004 689,389
Task 1.3 Alternatives Analysis (RC) 247,706 23,449 389,464 192,079 775,410 80,172 54,282 28,150 43,315
Task 1.4 EIR/ EIS Analysis (RC) 2,133,343 94,504 142,834 37,851 21,783 820,345 4,306,266 3,188,955 801,173
Task 1.5 Draft and Final EIR / EIS (RC) 132,658 378 187,439 4,348 - - 75,099 184,647 374,489
Task 1.6 Certification of EIR / EIS and ROD (RC) 15,185 - 2,099 8,408 357 - 22 31,640 104,305
Task 1.7 Program Management (RDP) 1,868,247 1,016,917 798,752 750,209 878,010 488,462 1,604,647 1,510,447 844,370
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 1,736,021 2,028,019 1,623,423 1,183,759 1,002,337 1,094,295 462,140 4,046,075 1,767,886
Task 2 inary Engineering (PE) 4,803,154 1,147,098 1,875,901 1,759,136 (318,116) 1,679,711 3,095,332 3,657,070 1,703,153
Task 2.1 Regional Consultant PE (RC) 4,803,154 961,599 1,147,275 832,350 214,607 1,053,432 2,566,440 2,308,565 974,679
Task 2.2 Program Management (RDP) - 63,750 288,156 365,598 (519,589) 569,594 528,892 1,348,505 727,974
Task 2.3 RDP Engineering (RDP) - 121,749 440,470 561,189 (13,133) 56,684 - - 500
Task 3 Other Related Work Needed Prior to Start of Construction 372,798 100,010 638,972 708,791 763,169 1,347,311 11,645,400 143,581 1,559,944
Task 3.1 Regional Consultant Station Area Planning (RC) 281,306 12,917 90,605 55,151 239,838 58,756 81,784 79,057 33,611
Task 3.2 Regional Consultant ROW Work (RC) 79,865 4,053 - 1,089 110,137 30,857 231 10,052 320,538
Task 3.3 RDP ROW Work (RDP) - 4,447 24,459 14,061 (19,549) - - - -

Task 3.4 Ridership Forecasting (RDP) - 35,836 198,979 65,822 (115,990) - - - -

Task 3.5 Construction Planning / Procurement Support (RDP) - 34,467 314,642 122,212 (228,843) 1,379 8,149 1,044 409
Task 3.6 Station Area Planning - - - - - - 119,762 - 106,802
Task 3.7 LAUS/So California Investments - - - - - - 11,085,152 - 979,803
Task 3.8 Legal Services - Pre-construction 11,627 8,291 10,287 450,456 777,576 1,256,319 350,323 53,428 118,781
Task 4 Project ini lion and Statewide Cost Allocation Plan (SWCAP) - - - 65,995 1,792 - - - -

Task4.1  SWCAP - - - 65,995 1,792 - - - -
Task42  Project Administration - - - - .

Task 1 Review 14,031,625 20,357,020 - - 84,950,907 43,312,453 13,303,321 28,335,134 84,950,907
Task 1.1 Regional Consultant Project Management (RC) 1,104,682 12,673,461 - - 21,633,693 21,633,693 - - 21,633,693
Task 1.2 Regional Consultant Public / Agency Participation (RC) 409,360 217,761 - - 4,127,663 4,127,663 - - 4,127,663
Task 1.3 Alternatives Analysis (RC) 130,442 84,811 - - 2,049,281 2,049,281 - - 2,049,281
Task 1.4 EIR/EIS Analysis (RC) 1,420,076 782,552 - - 13,749,682 13,749,682 - - 13,749,682
Task 1.5 Draft and Final EIR / EIS (RC) 310,640 132,826 - - 1,402,523 1,402,523 - - 1,402,523
Task 1.6 Certification of EIR / EIS and ROD (RC) 183,330 4,264 - - 349,610 349,610 - - 349,610
Task 1.7 Program Management (RDP) 483,914 3,059,347 - - 13,303,321 - 13,303,321 - 13,303,321
Task 1.8 Non-federal Resource and Other Agencies for Environmental Review 9,989,181 3,401,998 - - 28,335,134 - - 28,335,134 28,335,134
Task 2 Preliminary Engineering (PE) 3,347,577 1,108,309 - - 23,858,325 18,470,330 5,387,996 - 23,858,325
Task 2.1 Regional Consultant PE (RC) 2,499,919 1,108,309 - - 18,470,330 18,470,330 - - 18,470,330
Task 2.2 Program Management (RDP) 904,546 - - - 4,277,425 - 4,277,425 - 4,277,425
Task 2.3 RDP Engineering (RDP) (56,888) - - - 1,110,571 - 1,110,571 - 1,110,571
Task 3 Other Related Work Needed Prior to Start of Construction 3,287,555 1,920,670 - - 22,488,200 3,856,027 464,140 18,168,034 22,488,200
Task 3.1 Regional Consultant Station Area Planning (RC) 49,331 8,400 - - 990,756 990,756 - - 990,756
Task 3.2 Regional Consultant ROW Work (RC) 2,248,249 60,199 - - 2,865,271 2,865,271 - - 2,865,271
Task 3.3 RDP ROW Work (RDP) - - - - 23,418 - 23,418 - 23,418
Task 3.4 Ridership Forecasting (RDP) - - - - 184,647 - 184,647 - 184,647
Task 3.5 Construction Planning / Procurement Support (RDP) 2,348 269 - - 256,075 - 256,075 - 256,075
Task 3.6 Station Area Planning 216,791 6,299 - - 449,655 - - 449,655 449,655
Task 3.7 LAUS/So California Investments 2,984 1,279,784 - - 13,347,723 - - 13,347,723 13,347,723
Task 3.8 Legal Services - Pre-construction 767,851 565,719 - - 4,370,656 - - 4,370,656 4,370,656
Task 4 Project and Cost Allocation Plan (SWCAP) - - - - 67,787 - - 67,787 67,787

Task 4.1 SWCAP - - - - 67,787 - - 67,787 67,787
Task 4.2 Project Administration - - - - -
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FCP Expenditures and Forecast

From 7/1/2010
SUMMARY - CONSTRUCTION ‘ FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19
Task5 Program, Project and FCS C - - 105,912 59,347,811 49,895,945 94,201,609 112,070,920 156,458,004 131,513,001
Task5.1  Program Management (RDP) - - 50,164 54,185,571 40,335,369 70,172,128 76,800,062 102,878,157 82,723,865
Task5.1.1  RDP - - 0 54,178,872 40,335,369 69,856,261 74,530,378 99,885,583 78,776,371
Task5.12  Network Integration (Task 15) - - 50164 6,698 - 315,867 2,269,685 2,992,574 3,947,493
Task52  Project Construction Management (PCM) - - 55,748 4,710,835 9,506,511 20,027,192 31,710,531 50,669,841 43,631,503
Task5.2.1  Project Construction Management 1 - - 55,748 4,710,835 6,670,271 9,555,242 10,139,828 13,424,970 14,175,968
Task5.22  Project Construction Management 2-3 - - - 2,836,240 9,613,316 15,001,102 20,596,311 18,410,721
Task5.2:3  Project Construction Management 4 - - - - 858,635 6,569,602 16,648,559 11,044,813
Task5.2.4  Project Construction Management 5 - - - - - - - - -
Task5.3  Legal Services - Construction - - - 451,405 54,065 4,092,289 3,560,327 2,910,007 5,157,724
Task5.3.1  Legal Services - Construction - - - 451,405 54,065 4,092,289 3,560,327 2,910,007 5,157,724
Task 6 Real Property Acquisition and Environmental Mitigation 33,964 1,134,997 5.232,170 75,875,922 258,177,036 281,171,786 234,196,039 151,363,705 124,757,806
Task6.1  Real Property - Preliminary ROW 33,064 1,134,997 4,665,278 9,744,034 5,508,312 3014 335,825 - 149,645
Task6.2  Real Property - ROW Services & Relocation - - 566,892 66,131,888 149,165,662 266,549,948 154,332,084 49,818,658 42,135,642
Task6.2.1 CP1ROW Services & Relocation - - 566,892 64,911,731 129,812,555 226,496,306 135,508,594 30,289,630 17,583,227
Task6.22  CP2-3 ROW Senvices & Relocation - - - 1,220,157 16,767,133 35,041,492 14,053,786 14,088,501 16,519,996
Task6.2.3  CP4 ROW Services & Relocation - - - 2,585,975 5,012,150 4,769,705 5,440,526 8,032,419
Task6.3  Real Property - Environmental Mitigation - - - - 1,364,377 358,943 34,445,831 18,182,607 7,264,715
Task6.3.1  CP1ROW Mitigation - - - - 1,364,377 114,468 250,768 304,953 439,072
Task6.32  CP2-3 ROW Mitigation - - - - - 244,475 31,696,625 10,559,462 4,284,590
Task6.3.3  CP4 ROW Mitigation - - - - - - 2,498,439 7,318,192 2,541,054
Task6.4  Real Property - ROW Acquisition - - - 102,048,684 14,250,882 45,082,298 83,362,440 75,207,804
Task6.4.1  CP1ROW Acquisition - - - 3,234,516 693,926 434,672 20,786,535 38,191,706
Task6.42  CP2-3 ROW Acquisition - - - - 98,814,168 41,982 23,769,189 14,332,761 30,971,001
Task6.4.3  CP4 ROW Acquisition - - - - - 13,523,975 20,878,438 48,243,144 6,045,097
Task7 Early Works - - - - - - - -
Total Estimated Resource
SUMMARY - CONSTRUCTION FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 5 Program, Project and FCS C: 53,553,021 - 64,206,548 - 721,442,861 - 457,764,965 263,677,896 721,442,861
Task5.1  Program Management (RDP) 15,126,258 - 15,493,391 - 457,764,965 - 457,764,965 - 457,764,965
Task5.1.1  RDP 14,006,344 - 14,811,507 - 446,380,776 - 446,380,776 - 446,380,776
Task5.1.2  Network Integration (Task 15) 1,119,914 681,794 - 11,384,189 - 11,384,189 - 11,384,189
Task5.2  Project Construction Management (PCM) 30,918,091 - 39,408,782 - 230,639,033 - - 230,639,033 230,639,033
Task5.2.1  Project Construction Management 1 7,564,046 - 3,780,613 - 70,077,521 - - 70,077,521 70,077,521
Task5.2.2  Project Construction Management 2-3 12,392,207 - 18,941,926 - 97,791,823 - - 97,791,823 97,791,823
Task5.2.3  Project Construction Management 4 10,961,838 - 16,686,243 - 62,769,690 - - 62,769,690 62,769,690
Task5.2.4  Project Construction Management 5 - - - - - - - -
Task53  Legal Services - Construction 7.508,672 - 9,304,375 - 33,038,862 - - 33,038,862 33,038,862
Task5.3.1  Legal Services - Construction 7,508,672 - 9,304,375 - 33,038,862 - - 33,038,862 33,038,862
Task 6 Real Property Acquisition and Mitigation 211,749,486 153,028,042 - - 1,496,720,953 24,595,200 - 1472125753 1,496,720,953
Task6.1  Real Property - Preliminary ROW - 2,930,131 - - 24,595,200 24,595,200 - - 24,595,200
Task6.2  Real Property - ROW Services & Relocation 58,274,397 9,707,875 - - 796,683,047 - - 796,683,047 796,683,047
Task6.21  CP1ROW Services & Relocation 13,816,648 1,217,836 - - 620,203,420 - - 620,203,420 620,203,420
Task6.2.2  CP2-3 ROW Services & Relocation 29,292,084 8,056,675 - - 135,039,824 - - 135,039,824 135,039,824
Task6.2.3  CP4 ROW Services & Relocation 15,165,665 433,363 - - 41,439,803 - - 41,439,803 41,439,803
Task6.3  Real Property - Environmental Mitigation 63,502,624 71,896,225 - - 197,015,322 - - 197,015,322 197,015,322
Task6.3.1 CP1ROW Mitigation 28,263,941 20,470,068 - - 60,207,645 - - 60,207,645 60,207,645
Task6.3.2  CP2-3 ROW Mitigation 23,344,869 22,139,545 - - 92,269,565 - - 92,269,565 92,260,565
Task6.3.3  CP4 ROW Mitigation 11,893,815 20,286,612 - - 44,538,112 - - 44,538,112 44,538,112
Task6.4  Real Property - ROW Acquisition 89,972,465 68,493,811 - - 478,427,384 - - 478,427,384 478,427,384
Task6.4.1  CP1ROW Acquisition 3177,734 312,792 - - 66,831,880 - - 66,831,880 66,831,880
Task6.4.2  CP2-3 ROW Acquisition 63,506,231 68,181,019 - - 299,616,351 - - 299,616,351 299,616,351
Task6.4.3  CP4 ROW Acqisition 23,288,500 - - - 111,979,153 - - 111,979,153 111,979,153
Task 7 Early Works - - - - - - - - -
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FCP Expenditures and Forecast

From 7/1/2010
SUMMARY - CONSTRUCTION ‘ ‘ FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19

Task8 Final Design and C: Contract Work for the FCS - - 2,621,789 89,251,680 122,146,080 450,311,961 501,732,498 540,494,121 488,289,213
Task8.1  SR-99 - - 2,250,462 11,141,399 19,060,641 38,108,106 78,290,895 82,724,230 30,522,032
Task8.2  Civil Infrastructure Construction Package 1 (CP1) - - 371,327 76,110,281 65,895,970 215,786,524 263,231,676 253,122,328 180,573,276
Task8.2.1 D-BCP1 - - - 75,367,382 64,013,315 195,253,088 219,688,579 200,905,036 130,708,962
Task8.2.2  CP1 Contingency - - - - - - - - -
Task8.2.3  Third Parties CP1 - - 371,327 742,899 1,882,655 13,148,340 17,248,889 38,426,101 33,893,173
Task8.2.4  Madera Extension - - - - - 7,384,196 26,204,208 13,791,101 15,971,141
Task8.3  Civil Infrastructure Construction Package 2-3 (CP2-3) - - - 2,000,000 37,189,469 170,301,701 125,205,875 167,711,127 204,762,060
Task83.1 D-BCP23 - - - 2,000,000 37,189,469 169,436,537 114,499,872 175,298,362 170,035,039
Task8.3.1.1 D-B CP2-3 Haz Material Prov. Sum - - - - - - - - 30,644,938
Task8.3.2  CP2-3 Contingency - - - - - - - -
Task8.3.3  Third Parties / Support Costs CP2-3 - - - - 865,164 10,706,002 (7.587,234) 4,082,083
Task8.4  Civil Infrastructure Construction Package 4 (CP4) - - - - 26,115,630 35,004,052 36,936,435 72,431,844
Task8.4.1 D-BCP4 - - - - 26,049,511 34,961,910 36,760,057 71,535,125
Task 8.4.1.1 D-B CP4 Haz Material Prov. Sum - - - - - - - -
Task8.4.2  CP4 Contingency - - - - - - - -
Task8.4.3  Third Parties / Support Costs CP4 - - - - 66,119 42,142 167,379 896,719
Task85  FCS Track Work Construction (CP5) - - - - - - - -
Task85.1 D-BCPS - - - - - - - -
Task85.2  CP5 Contingency - - - - - - - -
Task8.5.3  Third Parties / Support Costs CP5 - - - - - - - -
Task 9 Interim Use Project Reserve - - - - 53,856,392 - - -
Task9.1  Project Reserves E - - - - - - -
Task9.2  Interim Use Reserve - - - - 53,856,392 - - -
Task10 _Unallocated C - - - - - - - -
Task10.1  Unallocated Contingency E - - - - - - -

Construction Subtotal 33,964 1,134,997 7,959,871 224,475,413 430,219,060 879,631,748 847,999,457 848,315,830 744,560,110

TOTAL PROJECT DEVELOPMENT AND CONSTRUCTION 201,731,636 72,103,914 89,353,188 308,096,445 472,066,060 995,794,538 996,078,981 959,207,092 846,278,811

‘ Total Estimated ‘ | Resource
SUMMARY - CONSTRUCTION FY2019-20 FY2020-21 FY2021-22 FY2022-23 Cost RC Teams PMT-RDP Agencies Total

Task 8 Final Design and C: Contract Work for the FCS 1,746,008,442 1557,944,131 878,238,065 125,643,357 6,502,681,338 - - 6502,681,338 __ 6,502,681,338
Task8.1  SR-99 24,372,264 47,348,073 4,303,927 - 338,122,930 - - 338,122,930 338,122,930
Task8.2  Civil Infrastructure Construction Package 1 (CP1) 1,039,353,645 512,046,792 57,008,721 - 2,663,500,542 - - 2663,500,542 _ 2,663,500,542
Task8.2.1 D-BCP1 399,241,532 101,242,611 7,432,978 - 1,393,854,384 - - 1393854,384  17393,854,384
Task8.2.2  CP1 Contingency 430,904,696 280,247,055 25,473,286 - 736,625,038 - - 736,625,038 736,625,038
Task8.2.3  Third Parties CP1 170,005,768 118,599,362 23,238,976 - 417,557,580 - - 417,557,580 417,557,580
Task8.2.4  Madera Extension 39,201,650 11,957,764 863,480 - 115,463,540 - - 115,463,540 115,463,540
Task8.3  Civil Infrastructure Construction Package 2-3 (CP2-3) 464,085,966 601,073,281 337,235,380 - 2,109,564,860 - - 2,109,564,860 _ 2,109,564,860
Task8.3.1 D-BCP23 405,392,189 278,840,397 101,877,868 - 1,454,569,733 - - 1454,569,733  1454,569,733
Task8.3.1.1 D-B CP2-3 Haz Material Prov. Sum 4,806,344 4,084,349 1,507,275 - 41,042,906 - - 41,042,906 41,042,906
Task8.3.2  CP2-3 Contingency - 246,885,689 199,257,045 - 446,142,734 - - 446,142,734 446,142,734
Task8.3.3  Third Parties / Support Costs CP2-3 53,887,434 71,262,846 34,593,192 - 167,809,487 - - 167,809,487 167,809,487
Task8.4  Civil Infrastructure Construction Package 4 (CP4) 213,779,608 138,224,788 122,389,985 - 644,882,342 - - 644,882,342 644,882,342
Task8.4.1 D-BCP4 81,581,613 131,185,016 111,546,079 - 493,628,312 - - 493,628,312 493,628,312
Task8.4.1.1 D-B CP4 Haz Material Prov. Sum 10,456,345 - - - 10,456,345 - - 10,456,345 10,456,345
Task8.4.2  CP4 Contingency 109,329,944 - - - 109,329,944 - - 109,329,944 109,329,944
Task8.4.3  Third Parties / Support Costs CP4 12,411,707 7,039,771 10,843,905 - 31,467,741 - - 31,467,741 31,467,741
Task85  FCS Track Work Construction (CP5) 4,416,958 250,250,207 357,300,052 125,643,357 746,610,664 - - 746,610,664 746,610,664
Task85.1 D-BCP5 4,416,958 250,250,297 357,300,052 125,643,357 746,610,664 - - 746,610,664 746,610,664
Task8.5.2  CPS5 Contingency - - - - - - -
Task8.5.3  Third Parties / Support Costs CP5 - - - - - - - - -
Task 9 Interim Use Project Reserve - - - 154,290,362 208,146,754 - - 208,146,754 208,146,754
Task9.1  Project Reserves - - - 46,267,109 46,267,109 - - 46,267,109 46,267,109
Task92  Interim Use Reserve - - 108,023,253 161,879,645 - - 161,879,645 161,879,645
Task10 _ Unallocated Contingency - 359,815,511 66,046,668 - 425,862,179 - - 425,862,179 425,862,179
Task10.1  Unallocated Contingency - 359,815,511 66,046,668 - 425,862,179 - - 425,862,179 425,862,179

[ ion Subtotal 2,011,310,950 2,070,787.684 1,008,491,281 279,933,719 9,354,854,085 24505200 457,764,965  8,872,493919  9,354,854,085

TOTAL PROJECT DEVELOPMENT AND CONSTRUCTION 2,178,364,679 2,261,153,396 1,008,491,281 279,933,719 __10,668,743,740 718,526,268 745888317 0,204,329,155__10,668,743,740
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Cost Summary Table

FY10 Grant ARRA Grant

Additional State

Task Description

Federal Federal
PHASE 1 PROJECT DEVELOPMENT

Task 1: Environmental Review $ - $ 275,256,576 $ 265,929,311 $ - $ 541,185,887 $ 316,185,410 $ 857,371,296
Task 2: Preliminary Engineering (PE) $ - $ 171,664,009 $ 77,755,333 $ - $ 249,419,342 $ 79,570,977 $ 328,990,319
Task 3:Other Related Work Needed Prior to Start of ¢ -8 53,360,374 $ 13,415,147 $ 4,100,000 $ 70,875,521 55,974,646 $ 126,850,168
Construction

Task 4: Project Administration and Statewide Cost

Allocation Plan (SWCAP $ - 8 677,872 $ - % - $ 677,872 $ -3 677,872

PHASE 1 SUBTOTAL 500,958,831 357,099,791 4,100,000 862,158,622 [ s 451,731,033 $ 1,313,889,655
Task 5: Program, Project and FCS Construction $ 47,526,390 $ 291,700,920 $ 139,314,347 $ - % 478,541,657  $ 242,901,204 $ 721,442,861
Management
:ﬂaiﬁgeg;oieal Property Acquisition and Environmental ¢ - % 567,852,657 $ 538,251,578 $ - $ 1106104235 $ 390,616,718 $ 1,496,720,953
Task 7: Early Works $ - $ - $ - $ - $ - $ - $ -
fTo"ﬁ',‘,fFﬂga' Design and Construction Contract Work ¢ 258 505 736 ¢ 1132,706,983 $  1,753,843,912 $ - $ 3614753631 $ 2,887,927,706 $ 6,502,681,338
Task 9: Interim Use Project Resene $ 108,023,253 $ 53,856,392 $ 46,267,109 $ - $ 208,146,754 $ - $ 208,146,754
Task 10: Unallocated Contingency $ 44,867,621 $ - $ 21,179,047 $ - $ 66,046,668 $ 359,815,511 $ 425,862,179

FIRST CONSTRUCTION SECTION SUBTOTAL 928,620,000 $ 2,046,116,953 2,498,855,993 5,473,592,945 3,881,261,139 9,354,854,085
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Task Description

PHASE 1 PROJECT DEVELOPMENT

FY10 Grant
Federal

ARRA Grant

Federal

Local

Additional State

Project Development Cost Summary by Segment

PROJECT DEVELOPMENT

RDP Phase | $ = $ 107,325,131 $ 74,564,178 $ = $ 106,050,203 $ 287,939,513
Resource Agencies/Legal Costs Phase | $ - $ 39,092,540 $ 82,289,407 $ - $ 187,243,432 $ 308,625,378
San Francisco - San Jose $ - $ 26,112,379 $ 16,089,004 $ - $ 13,276,253 $ 55,477,636
San Jose — Merced $ - $ 16,835,532 $ 55,431,374 $ - $ 6,671,555 $ 78,938,461
Merced - Fresno $ = $ 67,928,668 $ 10,308,480 $ = $ 4,172,063 $ 82,409,212
Fresno — Bakersfield $ - $ 88,122,911 $ 36,203,349 $ - $ 75,539,961 $ 199,866,221
Bakersfield — Palmdale $ = $ 31,632,034 $ 10,037,397 $ = $ 5,830,105 $ 47,499,535
Palmdale - Los Angeles $ - $ 83,220,088 $ 50,784,853 $ - $ 29,729,578 $ 163,734,518
Los Angeles - Anaheim $ = $ 23,806,490 $ 21,361,485 $ = $ 20,470,834 $ 65,638,810
Other Project Development Costs
Project Administration and Indirect Costs $ - $ 677,872 $ - $ - $ - $ 677,872
Station Area Planning $ - $ 3,505,496 $ 30,264 $ 4,100,000 $ 2,099,017 $ 9,734,777
LAUS/Southern CA Improvements $ - $ 12,699,691 $ - $ - $ 648,032 $ 13,347,723
SUBTOTAL $ $ 500,958,831 $ 357,099,791 $ 4,100,000 $ 451,731,033 $ 1,313,889,655
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Annual Expenditures and Forecast by FRA Task

Expenditures Forecast
($000's) Current Grant| Proposed 7/1/2010 712011 7/1/2012  7//2013  7/1/2014 7/1/2015 7/1/2016 711/2017 7/1/2018 7/1/2019 7112020 7/1/2021 7112022 proposed
Budget Budget 6/30/2011  6/30/2012  6/30/2013  6/30/2014 _ 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 6/30/2023 Forecast
Task No. Task Description FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 | FY2018-19 FY2019-20 FY2020-21 FY2021-22  FY2022-23 Total
Task 1 A Environmental Review $ 499534 | $ 857,371 |$ 130,187 $ 58300 $ 46825 $ 46,172 $ 42681 $ 58578 $ 82,292 $ 61,241 | $ 57,951 $ 113,105 $ 160,038 $ - $ - $ 857,371
Task 2 A Preliminary Engineering (PE) 337,362 328,990 64,381 10,443 23,199 29,177 389 46,059 42,073 35,456 33,774 24,308 19,731 - - $ 328,990
Task 3 A Other Related Work Needed Prior to Start 189,426 126,850 7,130 2,225 11,369 7,612 (1,241) 11,526 23,715 14,284 10,869 29,569 9,793 - - $ 126,850
of Construction
Task 4 A Project Administration and Statewide Cost 678 678 - - - 660 18 - - - - - - - - $ 678
Allocation Plan (SWCAP)
Task 5 B Program, Project and FCS Construction 558,627 721,443 - - 106 59,348 49,896 94,292 112,071 156,458 131,513 53,553 - 64,207 - $ 721,443
Management
Task 6 B Real Property Acquisition and 943,379 1,496,721 34 1,135 5,232 75,876 258,177 281,172 234,196 151,364 124,758 211,749 153,028 - - $ 1,496,721
Environmental Mitigation
Task 7 B Early Work Program - N/A - - - - - - - - - - - - - - - $ -
Task 8 B Final Design and Construction Contract 4,766,599 6,502,681 - - 2,622 89,252 122,146 450,312 501,732 540,494 488,289 1,746,008 1,557,944 878,238 125,643 | $ 6,502,681
Work for the FCS
Task 9 B Interim Use Project Reserve 208,147 208,147 - - - - - 53,856 - - - - - - 154,290 | $ 208,147
Task 10 B Unallocated Contingency 68,047 425,862 - - - - - - - - - - 359,816 66,047 - $ 425,862
Project Development Expenditures (A) $ 1,027,000 |$ 1313890 ($ 201,698 $ 70969 $ 81393 $ 83621 $ 41847 $ 116163 $ 148080 $ 110,981 |$ 102594 $ 166,982 $ 189,562 $ - $ - $ 1,313,890
Construction Expenditures (B) $ 6544799 |$ 9,354,854 | $ 34 $ 1135 $ 7,960 $ 224475 $ 430,219 $ 879,632 $ 847,999 $ 848316 |$ 744560 $ 2,011,311 $ 2,070,788 $ 1,008491 $ 279934 |$ 9,354,854
Total Expenditures (A) + (B) $ 7,571,799 [$ 10,668,744 [$ 201,732 $ 72,104 $ 89,353 $ 308,096 $ 472,066 $ 995795 $ 996,079 $ 959,297 [$ 847,154 $ 2,178,293 $ 2,260,349 $ 1,008491 $ 279,934 | $ 10,668,744
Notes:
1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts.
2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.
3 FY2010-11 costs reflect ARRA start date of July 1, 2010.
4 FY2010-17 reflect expenditures. FY2018-19 reflects expenditures and forecast. FY2019-23 reflect forecast.
5 The Current Grant Budget reflects the ARRA budget approved within Grant Adjustment Request Form 16-06, Additional State, and FY10 Grant Amendment 1 for FY10.
6 Final expenditures are through Dec-22.
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Annual Expenditure and Forecast Plan

Development/Construction

by Project

($ 000's)
FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20 FY2020-21 FY2021-22 FY2022-23 Expenditures
Project Development Source $ 1,313,800 $ 1,112,192 $ 1,041,223 $ 959,830 $ 876,209 $ 834,362 $ 718,199 $ 570,119 $ 459,138 $ 356,544 $ 189,562 - $ - $ 1,313,890
Project Development Use 201,698 70,969 81,393 83,621 41,847 116,163 148,080 110,981 102,594 166,982 189,562 - - 1,313,890
Project Development Balance $ 1,112,192 $ 1,041,223 $ 959,830 $ 876209 $ 834362 $ 718,199 $ 570,119 $ 459,138 $ 356,544 $ 189,562 $ - $ - $ - $ -
Construction Source $ 9354854 $ 9354820 $ 9,353,685 $ 9,345725 $ 9,121,250 $ 8,691,031 $ 7,811,399 $ 6,963,400 $ 6,115084 $ 5,370,524 $ 3,359,213 $ 1,288,425 $ 279,934 $ 9,354,854
Construction Use 34 1,135 7,960 224,475 430,219 879,632 847,999 848,316 744,560 2,011,311 2,070,788 1,008,491 279,934 9,354,854
Construction Balance $ 9354820 $ 9353685 $ 9345725 $ 9,121,250 $ 8,691,031 $ 7,811,399 $ 6,963,400 $ 6,115,084 $ 5370,524 $ 3,359,213 $ 1,288425 $ 279,934 $ - $ -
Balance $ 10467,012 $ 10,394,908 $ 10,305555 $ 9,997,459 $ 9525392 $ 8,529,598 $ 7,533,519 $ 6,574,222 $ 5,727,067 $ 3548774 $ 1288425 $ 279,934 $ - $ -
Total Sources $ 10,668,744 $ 10,467,012 $ 10,394,908 $ 10,305,555 $ 9,997,459 $ 9,525,392 $ 8,529,598 $ 7,533,519 $ 6,574,222 $ 5,727,067 $ 3,548,774 $ 1,288,425 $ 279,934 $ 10,668,744
Total Uses 201,732 72,104 89,353 308,096 472,066 995,795 996,079 959,297 847,154 2,178,293 2,260,349 1,008,491 279,934 $ 10,668,744
Balance $ 10,467,012 $ 10,394,908 $ 10,305,555 $ 9,997,459 $ 9,525,392 $ 8,529,598 $ 7,533,519 $ 6,574,222 $ 5,727,067 $ 3,548,774 $ 1288425 $ 279934 $ - $ -
Notes:

1 Third party / Support costs for CP4 & CP5 are embedded in the respective D-B contract amounts.

2 State funding sources may include Prop 1A, Cap and Trade, and/or earned program income.

3 FY2010-11 costs reflect ARRA start date of July 1, 2010.

4 FY2010-17 reflect expenditures. FY2018-19 reflects expenditures and forecast. FY2019-23 reflect forecast.
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Annual Expenditure and Forecast Plan by Funding

Source

($000's)
FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 FY2018-19 FY2019-20  FY2020-21  FY2021-22  FY2022-23
Period Begin 7/1/2010 7/1/2011 7/1/2012 7/1/2013 7/1/2014 7/1/2015 7/1/2016 7/1/2017 7/1/2018 7/1/2019 7/1/2020 7/1/2021 7/1/2022
Period End 6/30/2011 6/30/2012 6/30/2013 6/30/2014 6/30/2015 6/30/2016 6/30/2017 6/30/2018 6/30/2019 6/30/2020 6/30/2021 6/30/2022 6/30/2023 Expenditures
Sources:
ARRA $ 500,959 $ 376,430 $ 356,373 $ 302,834 $ 240,091 $ 235921 $ 146,890 $ 11,115 $ - - 0% - 0% -8 - $ 500,959
FY10 - - - - - - - - - - - - - -
State 808,831 731,661 680,750 652,895 632,017 594,341 567,209 554,904 456,127 355,420 189,522 - - 808,831
Local 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100 3,011 1,124 40 - - 4,100
Project Development Subtotal $ 1,313,890 $ 1,112,192 $ 1,041,223 $ 959,830 $ 876,209 $ 834,362 $ 718,199 $ 570,119 $ 459,138 356,544 $ 189,562 $ - % - $ 1,313,890
ARRA $ 2,046,117 $ 2,046,083 $ 2,046,083 $ 2039413 $ 1814975 $ 1638971 $ 776,774 $ (6,201) $ (406) - - 0% - 0% - $ 2,046,117
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 213,520 928,620
State 6,380,117 6,380,117 6,378,982 6,377,692 6,377,655 6,123,440 6,106,005 6,040,981 5,186,870 4,441,904 2,430,593 359,805 66,413 6,380,117
Local - - - - - - - - - - - - - -
Construction Subtotal $ 9,354,854 $ 9,354,820 $ 9,353,685 $  9,345725 $ 9,121,250 $ 8,691,031 $ 7,811,399 $ 6963400 $ 6,115,084 5370524 $ 3,359,213 $ 1288425 $ 279,934 $ 9,354,854
Uses:
ARRA $ 124,528 $ 20,058 $ 53,538 $ 62,743 $ 4171 $ 89,031 $ 135,775 $ 11,115 $ - - 0% - 0% -8 - $ 500,959
FY10 - - - - - - - - - - - - - -
State 77,169 50,911 27,855 20,878 37,676 27,132 12,305 98,777 100,707 165,898 189,522 - - 808,831
Local - - - - - - - 1,089 1,887 1,084 40 - - 4,100
Project Development Subtotal $ 201,698 $ 70,969 $ 81,393 $ 83,621 $ 41,847 $ 116,163 $ 148,080 $ 110,981 $ 102,594 166,982 $ 189,562 $ - % - $ 1,313,890
ARRA $ 34 $ - 0% 6,670 $ 224439 $ 176,004 $ 862,197 $ 782,975 $ (5,795) $ (406) -3 - 0% - 0% - $ 2,046,117
FY10 - - - - - - - - - - 715,100 213,520 928,620
State 1,135 1,290 37 254,215 17,434 65,025 854,111 744,966 2,011,311 2,070,788 293,392 66,413 6,380,117
Local - - - - - - - - - - - - - -
Construction Subtotal $ 34 $ 1135 $ 7,960 $ 224,475 $ 430,219 $ 879,632 $ 847,999 $ 848,316 $ 744,560 2,011,311 $ 2,070,788 $ 1008491 $ 279,934 $ 9,354,854
Balance:
ARRA $ 376,430 $ 356,373 $ 302,834 $ 240,091 $ 235921 $ 146,890 $ 11,115 $ -8 - -8 - 0% -8 - $ -
FY10 - - - - - - - - - - - - - -
State 731,661 680,750 652,895 632,017 594,341 567,209 554,904 456,127 355,420 189,522 - - - -
Local 4,100 4,100 4,100 4,100 4,100 4,100 4,100 3,011 1,124 40 - - - -
Project Development Subtotal $ 1,112,192 $ 1,041,223 $ 959,830 $ 876,209 $ 834,362 $ 718,199 $ 570,119 $ 459,138 $ 356,544 189,562 $ - % - $ - $ -
ARRA $ 2,046,083 $ 2,046,083 $ 2,039,413 $ 1814975 $ 1638971 $ 776,774 $ (6,201) $ (406) $ - - -8 -8 - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 213,520 - -
State 6,380,117 6,378,982 6,377,692 6,377,655 6,123,440 6,106,005 6,040,981 5,186,870 4,441,904 2,430,593 359,805 66,413 - -
Local - - - - - - - - - - - - - -
Construction Subtotal $ 9,354,820 $ 9,353,685 $ 9345725 $ 9121250 $ 8,691,031 $ 7,811,399 $ 6,963,400 $ 6115084 $ 5,370,524 3,359,213 $ 1,288,425 $ 279934 $ - $ -
Balance $ 10467012 $ 10394908 $ 10305555 $  9,997.459 $ 9525392 $ 8529598 $  7,533519 $ 6574222 $ 5727,067 3,548,774 $ 1,288,425 $ 279934 $ - $ -
Total Sources $ 10668744 $ 10,467,012 $ 10,394,908 $ 10,305555 $ 9,997,459 $ 9525392 $ 8529598 $ 7,533,519 $ 6,574,222 5,727,067 $ 3548,774 $ 1,288,425 $ 279,934 $ 10,668,744
Total Uses 201,732 72,104 89,353 308,096 472,066 995,795 996,079 959,297 847,154 2,178,293 2,260,349 1,008,491 279,934 10,668,744
Balance $ 10467,012 $ 10,394,908 $  10,305555 $ 9,997,459 $ 9525392 $ 8529598 $ 7,533,519 $ 6,574,222 $  5727,067 3,548,774 $ 1,288,425 $ 279934 $ - $ -
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Monthly Expenditure and Forecast Plan by Funding
Source

($ 000's)

FY2016-17
Period Begin 7/1/2016 8/1/2016 9/1/2016 10/1/2016 11/1/2016 12/1/2016 1/1/2017 2/1/2017 3/1/2017 4/1/2017 5/1/2017 6/1/2017
Period End 7/31/2016 8/31/2016 9/30/2016 10/31/2016 11/30/2016 12/31/2016 1/31/2017 2/28/2017 3/31/2017 4/30/2017 5/31/2017 6/30/2017
Sources:

ARRA $ 146,890 $ 135,615 $ 122,144 $ 115,019 $ 107,987 $ 97,203 $ 84,395 $ 71,761 % 66,595 $ 58,336 $ 49,276 $ 21,074
FY10 - - - - - - - - - - - -
State 567,209 563,780 562,820 562,019 561,893 560,921 560,921 560,728 559,440 559,210 557,509 555,116
Local 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100

Project Development Subtotal $ 718,199 $ 703,495 $ 689,064 $ 681,138 $ 673,980 $ 662,224 $ 649,416 $ 636,589 $ 630,135 $ 621,646 $ 610,885 $ 580,290

ARRA $ 776,774 $ 746,866 $ 650,074 $ 600,217 $ 523,182 $ 460,194 $ 406,199 $ 367,375 $ 279,114 $ 237,692 $ 160,600 $ 75,269
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 6,106,005 6,094,146 6,093,961 6,083,909 6,083,881 6,083,465 6,080,276 6,080,225 6,077,595 6,077,329 6,076,891 6,080,649
Local - - - - - - - - - - - -

Construction Subtotal $ 7,811,399 $ 7,769631 $ 7672655 $ 7,612,746 $ 7535683 $ 7,472,279 $ 7,415095 $ 7,376,220 $ 7,285329 $ 7,243,642 $ 7,166,111 $ 7,084,538
Uses:

ARRA $ 11,275 $ 13,471 $ 7,126 $ 7,032 $ 10,784 $ 12,808 $ 12,634 $ 5167 $ 8,258 $ 9,061 $ 28,202 $ 9,958
FY10 - . - - - - - . - - - -
State 3,429 960 801 126 972 - 193 1,287 230 1,701 2,393 212
Local - - - - - - - - - - - -

Project Development Subtotal $ 14704 $ 14,430 $ 7,926 $ 7,158 $ 11,756 $ 12,808 $ 12,827 $ 6,454 $ 8489 $ 10,762 $ 30,595 $ 10,170

ARRA $ 29,908 $ 96,792 $ 49,857 $ 77,034 $ 62,988 $ 53,996 $ 38,824 $ 88,261 $ 41,421 % 77,092 $ 85331 $ 81,470
FY10 - - - - - - - - - - - -
State 11,860 185 10,052 28 416 3,189 51 2,630 266 438 (3,758) 39,669
Local - - - - - - - - - - - -

Construction Subtotal $ 41,768 $ 96,976 $ 59,909 $ 77,063 $ 63,404 $ 57,185 $ 38,875 $ 90,891 $ 41,687 $ 77530 $ 81,573 $ 121,139
Balance:

ARRA $ 135,615 $ 122,144 % 115,019 $ 107,987 $ 97,203 $ 84,395 $ 71,761 $ 66,595 $ 58,336 $ 49,276 $ 21,074 $ 11,115
FY10 - - - - - - - - - - - -
State 563,780 562,820 562,019 561,893 560,921 560,921 560,728 559,440 559,210 557,509 555,116 554,904
Local 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100

Project Development Subtotal $ 703,495 $ 689,064 $ 681,138 $ 673,980 $ 662,224 $ 649,416 $ 636,589 $ 630,135 $ 621,646 $ 610,885 $ 580,290 $ 570,119

ARRA $ 746,866 $ 650,074 $ 600,217 $ 523,182 $ 460,194 $ 406,199 $ 367,375 $ 279,114 $ 237,692 $ 160,600 $ 75,269 $ (6,201)
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 6,094,146 6,093,961 6,083,909 6,083,881 6,083,465 6,080,276 6,080,225 6,077,595 6,077,329 6,076,891 6,080,649 6,040,981
Local - - - - - - - - - - - -

Construction Subtotal $ 7,769631 $ 7,672,655 $ 7,612,746 $ 7535683 $ 7,472,279 $ 7415095 $ 7,376,220 $ 7,285329 $ 7,243642 $ 7,166,111 $ 7,084,538 $ 6,963,400
Balance $ 8473126 $ 8,361,719 $ 8293884 $ 8209663 $ 8134503 $ 8,064,510 $ 8012809 $ 7,915464 $ 7,865288 $ 777699 $ 7,664,828 $ 7,533,519
Total Sources $ 8529598 $ 8473126 $ 8,361,719 $ 8,293,884 $ 8,209,663 $ 8,134,503 $ 8,064510 $ 8,012,809 $ 7915464 $ 7,865288 $ 7,776,996 $ 7,664,828
Total Uses 56,472 111,407 67,836 84,220 75,160 69,993 51,702 97,345 50,176 88,292 112,168 131,309
Balance $ 8473126 $ 8,361,719 $ 8,293,884 $ 8209663 $ 8134503 $ 8,064,510 $ 8012809 $ 7915464 $ 7,865288 $ 7776996 $ 7,664828 $ 7,533,519
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Monthly Expenditure and Forecast Plan by Funding
Source

($ 000's)
FY2017-18
Period Begin 7/1/2017 8/1/2017 9/1/2017 10/1/2017 11/1/2017 12/1/2017 1/1/2018 2/1/2018 3/1/2018 4/1/2018 5/1/2018 6/1/2018
Period End 7/31/2017 8/31/2017 9/30/2017 10/31/2017 11/30/2017 12/31/2017 1/31/2018 2/28/2018 3/31/2018 4/30/2018 5/31/2018 6/30/2018
Sources:
ARRA $ 11,115 $ 2,237 $ 2,237 $ (12) $ (12) $ (12) $ (12) $ -8 -8 - 0% -8 -
FY10 - - - - - - - - - - - -
State 554,904 550,586 541,324 534,943 528,523 522,133 515,330 508,600 503,144 497,034 492,378 486,463
Local 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100 3,011
Project Development Subtotal $ 570,119 $ 556,923 $ 547,661 $ 539,031 % 532,611 $ 526,220 $ 519,418 $ 512,700 $ 507,244 $ 501,134 $ 496,478 $ 489,474
ARRA $ (6,201) $ (3,291) $ (3,044) $ (5,469) $ (5,468) $ (5,468) $ (5,468) $ (5,419) $ (5,318) $ (407) $ (407) $ (406)
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 6,040,981 5,997,821 6,035,213 5,951,596 5,868,084 5,786,569 5,612,745 5,548,066 5,476,617 5,408,798 5,353,078 5,279,694
Local - - - - - - - - - - - -
Construction Subtotal $ 6,963400 $ 6,923,150 $ 6,960,789 $ 6,874,747 $ 6,791,236 $ 6,709,721 $ 6,535897 $ 6,471,267 $ 6,399,919 $ 6,337,011 $ 6,281,291 $ 6,207,908
Uses:
ARRA $ 8,878 $ - $ 2,250 $ - $ - $ - $ (12) $ - $ - $ - $ - $ -
FY10 - . - - - - - . - - - -
State 4,319 9,262 6,380 6,420 6,391 6,803 6,730 5,456 6,110 4,656 5,914 30,336
Local - - - - - - - - - - 1,089 -
Project Development Subtotal $ 13,197 $ 9,262 $ 8,630 $ 6420 $ 6,391 $ 6,803 $ 6,717 $ 5456 $ 6,110 $ 4,656 $ 7,004 $ 30,336
ARRA $ (2,910) $ (247) $ 2,425 $ 1 s - $ - $ (49) $ (101) $ (4,911) $ - $ 1) $ -
FY10 - - - - - - - - - - - -
State 43,159 (37,392) 83,617 83,512 81,515 173,824 64,679 71,450 67,818 55,720 73,384 92,824
Local - - - - - - - - - - - -
Construction Subtotal $ 40,249 $ (37,639) $ 86,042 $ 83,512 $ 81515 $ 173,824 $ 64,629 $ 71,348 % 62,908 $ 55,720 $ 73,383 $ 92,824
Balance:
ARRA $ 2,237 $ 2,237 $ (12) $ (12) $ 12) $ 12) $ -8 -8 -8 -8 -8 -
FY10 - - - - - - - - - - - -
State 550,586 541,324 534,943 528,523 522,133 515,330 508,600 503,144 497,034 492,378 486,463 456,127
Local 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100 4,100 3,011 3,011
Project Development Subtotal $ 556,923 $ 547,661 $ 539,031 $ 532,611 $ 526,220 $ 519,418 $ 512,700 $ 507,244 $ 501,134 $ 496,478 $ 489,474 $ 459,138
ARRA $ (3,291) $ (3,044) $ (5,469) $ (5,468) $ (5,468) $ (5,468) $ (5,419) $ (5,318) $ 407) $ (407) $ (406) $ (406)
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 5,997,821 6,035,213 5,951,596 5,868,084 5,786,569 5,612,745 5,548,066 5,476,617 5,408,798 5,353,078 5,279,694 5,186,870
Local - - - - - - - - - - - -
Construction Subtotal $ 6,923,150 $ 6,960,789 $ 6,874,747 $ 6,791,236 $ 6,709,721 $ 6,535897 $ 6,471,267 $ 6,399,919 $ 6,337,011 $ 6,281,291 $ 6,207,908 $ 6,115,084
Balance $ 7,480,073 $ 7508450 $ 7,413,779 $ 7,323,847 $ 7,235941 $ 7,055,314 $ 6,983,968 $ 6,907,163 $ 6,838,145 $ 6,777,769 $ 6,697,382 $ 6,574,222
Total Sources $ 7533519 $ 7,480,073 $ 7508450 $ 7,413,779 $ 7,323847 $ 7235941 $ 7,055314 $ 6,983,968 $ 6,907,163 $ 6,838,145 $ 6,777,769 $ 6,697,382
Total Uses 53,446 (28,377) 94,672 89,932 87,906 180,627 71,347 76,805 69,018 60,376 80,387 123,160
Balance $ 7480073 $ 7508450 $ 7,413,779 $ 7323847 $ 7235941 $ 7055314 $ 6,983968 $ 6,907,163 $ 6,838,145 $ 6,777,769 $ 6,697,382 $ 6,574,222
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Monthly Expenditure and Forecast Plan by Funding
Source

($ 000's)
FY2018-19
Period Begin 7/1/2018 8/1/2018 9/1/2018 10/1/2018 11/1/2018 12/1/2018 1/1/2019 2/1/2019 3/1/2019 4/1/2019 5/1/2019 6/1/2019
Period End 7/31/2018 8/31/2018 9/30/2018  10/31/2018  11/30/2018  12/31/2018 1/31/2019 2/28/2019 3/31/2019 4/30/2019 5/31/2019 6/30/2019
Sources:
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 456,127 451,885 447,714 442,777 435,629 430,245 424,888 418,727 412,322 384,182 376,992 366,925
Local 3,011 2,581 2,454 2,454 2,454 2,454 2,454 2,454 2,454 2,454 2,122 1,656
Project Development Subtotal $ 459,138 $ 454,466 $ 450,168 $ 445,231 $ 438,083 $ 432,699 $ 427,342 $ 421,181 $ 414,776 $ 386,636 $ 379,113 $ 368,581
ARRA $ (406) $ (406) $ (406) $ (229) $ (229) $ (96) $ - - - - - -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 5,186,870 5,104,039 5,048,192 4,986,876 4,906,419 4,843,657 4,795,625 4,760,659 4,725,947 4,673,307 4,614,111 4,531,625
Local - - - - - - - - - - - -
Construction Subtotal $ 6,115,084 $ 6,032,253 $ 5,976,406 $ 5915267 $ 5834810 $ 5772181 $ 5724245 $ 5689279 $ 5654567 $ 5,601,927 $ 5542,731 $ 5,460,245
Uses:
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 4,242 4,171 4,937 7,147 5,384 5,357 6,161 6,405 28,140 7,191 10,067 11,505
Local 429 127 - - - - - - - 333 466 532
Project Development Subtotal $ 4672 $ 4298 $ 4937 $ 7,147 $ 5384 $ 5357 $ 6,161 $ 6,405 $ 28,140 $ 7523 $ 10,532 $ 12,037
ARRA $ -8 -8 177) $ -8 (133) $ (96) $ -8 -8 -8 -8 -8 -
FY10 - - - - - - - - - - - -
State 82,831 55,847 61,316 80,458 62,762 48,032 34,966 34,711 52,640 59,196 82,486 89,721
Local - - - - - - - - - - - -
Construction Subtotal $ 82,831 $ 55,847 $ 61,139 $ 80,458 $ 62,629 $ 47936 $ 34,966 $ 34,711 $ 52,640 $ 59,196 $ 82,486 $ 89,721
Balance:
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 451,885 447,714 442,777 435,629 430,245 424,888 418,727 412,322 384,182 376,992 366,925 355,420
Local 2,581 2,454 2,454 2,454 2,454 2,454 2,454 2,454 2,454 2,122 1,656 1,124
Project Development Subtotal $ 454,466 $ 450,168 $ 445231 $ 438,083 $ 432,699 $ 427,342 $ 421,181 $ 414,776 $ 386,636 $ 379,113 $ 368,581 $ 356,544
ARRA $ (406) $ (406) $ (229) $ (229) $ (96) $ - - - - - - -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 5,104,039 5,048,192 4,986,876 4,906,419 4,843,657 4,795,625 4,760,659 4,725,947 4,673,307 4,614,111 4,531,625 4,441,904
Local - - - - - - - - - - - -
Construction Subtotal $ 6,032,253 $ 5,976,406 $ 5915267 $ 5834810 $ 5772181 $ 5724245 $ 5689279 $ 5654567 $ 5,601,927 $ 5542,731 $ 5,460,245 $ 5,370,524
Balance $ 6486719 $ 6426574 $ 6360498 $ 6,272,893 $ 6,204880 $ 6,151,587 $ 6,110460 $ 6,069,343 $ 5988563 $ 5921844 $ 5828826 $ 5,727,067
Total Sources $ 6574222 $ 6,486,719 $ 6426574 $ 6,360,498 $ 6,272,893 $ 6,204,880 $ 6,151,587 $ 6,110,460 $ 6,069,343 $ 5988563 $ 5,921,844 $ 5,828,826
Total Uses 87,503 60,145 66,076 87,605 68,013 53,294 41,127 41,116 80,780 66,719 93,018 101,758
Balance $ 6486719 $ 6426574 $ 6360498 $ 6,272,893 $ 6,204880 $ 6,151,587 $ 6,110460 $ 6,069,343 $ 5988563 $ 5921844 $ 5828826 $ 5,727,067
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Monthly Expenditure and Forecast Plan by Funding
Source

($ 000's)
FY2019-20
Period Begin 7/1/2019 8/1/2019 9/1/2019 10/1/2019 11/1/2019 12/1/2019 1/1/2020 2/1/2020 3/1/2020 4/1/2020 5/1/2020 6/1/2020
Period End 7/31/2019 8/31/2019 9/30/2019 10/31/2019 11/30/2019 12/31/2019 1/31/2020 2/29/2020 3/31/2020 4/30/2020 5/31/2020 6/30/2020
Sources:
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 355,420 341,564 327,709 313,853 299,997 286,142 272,287 258,444 244,600 230,822 217,044 203,265
Local 1,124 1,033 943 853 762 672 582 491 401 311 220 130
Project Development Subtotal $ 356,544 $ 342,598 $ 328,652 $ 314,706 $ 300,760 $ 286,814 $ 272,868 $ 258,935 $ 245,000 $ 231,132 $ 217,264 $ 203,395
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 4,441,904 4,272,014 4,102,123 3,932,233 3,762,343 3,592,453 3,422,563 3,252,673 3,083,179 2,920,032 2,756,886 2,593,739
Local - - - - - - - - - - - -
Construction Subtotal $ 5370524 $ 5,200,634 $ 5,030,743 $ 4,860,853 $ 4,690,963 $ 4,521,073 $ 4,351,183 $ 4,181,293 $ 4,011,799 $ 3,848,652 $ 3,685506 $ 3,522,359
Uses:
ARRA $ . $ - $ - $ - $ - $ B $ - $ B $ B $ . $ - $ -
FY10 - - - - - - - - - - - -
State 13,856 13,856 13,856 13,856 13,855 13,855 13,843 13,844 13,778 13,778 13,778 13,743
Local 90 90 90 90 90 90 90 90 90 90 90 90
Project Development Subtotal $ 13,946 $ 13,946 $ 13,946 $ 13,946 $ 13,945 $ 13,946 $ 13,934 $ 13,934 $ 13,868 $ 13,868 $ 13,869 $ 13,834
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 169,890 169,890 169,890 169,890 169,890 169,890 169,890 169,494 163,146 163,146 163,146 163,146
Local - - - - - - - - - - - -
Construction Subtotal $ 169,890 $ 169,890 $ 169,890 $ 169,890 $ 169,890 $ 169,890 $ 169,890 $ 169,494 $ 163,146 $ 163,146 $ 163,146 $ 163,146
Balance:
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 341,564 327,709 313,853 299,997 286,142 272,287 258,444 244,600 230,822 217,044 203,265 189,522
Local 1,033 943 853 762 672 582 491 401 311 220 130 40
Project Development Subtotal $ 342,598 $ 328,652 $ 314,706 $ 300,760 $ 286,814 $ 272,868 $ 258,935 $ 245,000 $ 231,132 $ 217,264 $ 203,395 $ 189,562
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 4,272,014 4,102,123 3,932,233 3,762,343 3,592,453 3,422,563 3,252,673 3,083,179 2,920,032 2,756,886 2,593,739 2,430,593
Local - - - - - - - - - - - -
Construction Subtotal $ 5200634 $ 5030743 $ 4,860,853 $ 4,690,963 $ 4,521,073 $ 4,351,183 $ 4,181,293 $ 4,011,799 $ 3,848,652 $ 3,685506 $ 3,522,359 $ 3,359,213
Balance $ 5543231 $ 5359395 $ 5175559 $ 4,991,723 $ 4,807,887 $ 4,624,051 $ 4,440,228 $ 4,256,799 $ 4,079,785 $ 3,902,770 $ 3,725755 $ 3,548,774
Total Sources $ 5727067 $ 5543231 $ 5359395 $ 5175559 $ 4,991,723 $ 4,807,887 $ 4,624,051 $ 4,440,228 $ 4,256,799 $ 4,079,785 $ 3,902,770 $ 3,725,755
Total Uses 183,836 183,836 183,836 183,836 183,836 183,836 183,824 183,429 177,015 177,015 177,015 176,980
Balance $ 5543231 $ 5359395 $ 5175559 $ 4,991,723 $ 4,807,887 $ 4,624,051 $ 4,440,228 $ 4,256,799 $ 4,079,785 $ 3,902,770 $ 3,725,755 $ 3,548,774
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Monthly Expenditure and Forecast Plan by Funding
Source

($ 000's)
FY2020-21
Period Begin 7/1/2020 8/1/2020 9/1/2020 10/1/2020 11/1/2020 12/1/2020 1/1/2021 2/1/2021 3/1/2021 4/1/2021 5/1/2021 6/1/2021
Period End 7/31/2020 8/31/2020 9/30/2020 10/31/2020 11/30/2020 12/31/2020 1/31/2021 2/28/2021 3/31/2021 4/30/2021 5/31/2021 6/30/2021
Sources:

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 189,522 184,389 177,730 169,375 161,178 147,574 132,622 115,285 105,554 82,335 63,486 42,265
Local 40 36 33 30 26 23 20 16 13 10 7 3

Project Development Subtotal $ 189,562 $ 184,425 $ 177,764 $ 169,405 $ 161,204 $ 147,597 $ 132,642 $ 115301 $ 105,567 $ 82,345 $ 63,493 $ 42,269

ARRA - - -8 -8 - - - - - - - -

FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620

State 2,430,593 2,254,501 2,078,411 1,902,321 1,726,231 1,550,142 1,374,052 1,201,619 1,029,183 856,748 684,313 511,502
Local - - - - - - - - - - - -

Construction Subtotal $ 3,359,213 $ 3,183,121 $ 3,007,031 $ 2,830,941 $ 2654851 $ 2478762 $ 2,302,672 $ 2,130,239 $ 1957803 $ 1785368 $ 1,612,933 $ 1,440,122
Uses:

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 5,133 6,659 8,355 8,198 13,603 14,952 17,337 9,731 23,219 18,849 21,221 42,265
Local 3 3 3 3 3 3 3 3 3 3 3 3

Project Development Subtotal $ 5136 $ 6,662 $ 8,359 $ 8,201 $ 13,607 $ 14,956 $ 17,340 $ 9,734 $ 23222 $ 18,852 $ 21,224 $ 42,269

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 176,092 176,090 176,090 176,090 176,090 176,090 172,433 172,435 172,435 172,435 172,811 151,697
Local - - - - - - - - - - - -

Construction Subtotal $ 176,092 $ 176,090 $ 176,090 $ 176,090 $ 176,090 $ 176,090 $ 172,433 $ 172,435 $ 172,435 $ 172,435 $ 172,811 $ 151,697
Balance:

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State 184,389 177,730 169,375 161,178 147,574 132,622 115,285 105,554 82,335 63,486 42,265 -
Local 36 33 30 26 23 20 16 13 10 7 3 -

Project Development Subtotal $ 184,425 $ 177,764 $ 169,405 $ 161,204 $ 147597 $ 132,642 $ 115,301 $ 105,567 $ 82,345 $ 63,493 $ 42269 $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620 928,620
State 2,254,501 2,078,411 1,902,321 1,726,231 1,550,142 1,374,052 1,201,619 1,029,183 856,748 684,313 511,502 359,805
Local - - - - - - - - - - - -

Construction Subtotal $ 3,183,121 $ 3,007,031 $ 2,830,941 $ 2654851 $ 2478762 $ 2,302,672 $ 2,130,239 $ 1,957,803 $ 1,785368 $ 1612933 $ 1,440,122 $ 1,288,425
Balance $ 3367546 $ 3,184,794 $ 3000346 $ 2,816,056 $ 2,626,359 $ 2435314 $ 2245540 $ 2063371 $ 1,867,713 $ 1676425 $ 1482391 $ 1,288,425
Total Sources $ 3548774 $ 3,367,546 $ 3,184,794 $ 3,000,346 $ 2,816,056 $ 2,626,359 $ 2435314 $ 2,245540 $ 2,063371 $ 1,867,713 $ 1,676,425 $ 1,482,391
Total Uses 181,228 182,752 184,448 184,291 189,696 191,045 189,774 182,169 195,658 191,288 194,034 193,966
Balance $ 3367546 $ 3,184,794 $ 3000346 $ 2816056 $ 2626359 $ 2435314 $ 2245540 $ 2063371 $ 1867,713 $ 1676425 $ 1482391 $ 1,288425
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Monthly Expenditure and Forecast Plan by Funding
Source

($ 000's)

FY2021-22
Period Begin 7/1/2021 8/1/2021 9/1/2021 10/1/2021 11/1/2021 12/1/2021 1/1/2022 2/1/2022 3/1/2022 4/1/2022 5/1/2022 6/1/2022
Period End 7/31/2021 8/31/2021 9/30/2021 10/31/2021 11/30/2021 12/31/2021 1/31/2022 2/28/2022 3/31/2022 4/30/2022 5/31/2022 6/30/2022

Sources:

ARRA $ - $ - $ - $ - $ - $ - $ - $ B $ B $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA - - - - - - - - - - - -
FY10 928,620 853,978 799,103 744,467 689,831 635,195 580,559 525,920 471,281 416,642 362,451 272,615
State 359,805 327,714 304,210 280,791 257,371 233,951 210,532 187,111 163,690 140,269 117,056 81,087
Local - - - - - - - - - - - -

Construction Subtotal $ 1288425 $ 1181692 $ 1103313 $ 1025257 $ 947,202 $ 869,146 $ 791,091 $ 713,031 $ 634971 $ 556,911 $ 479,507 % 353,702

Uses:

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - -
Local - - - - - - - - - - - -

Project Development Subtotal $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - - - - - - - - - -
FY10 74,642 54,875 54,636 54,636 54,636 54,636 54,639 54,639 54,639 54,190 89,836 59,095
State 32,091 23,504 23,420 23,420 23,420 23,420 23,421 23,421 23,421 23,213 35,969 14,673
Local - - - - - - - - R - - R

Construction Subtotal $ 106,733 $ 78,379 $ 78,056 $ 78,056 $ 78,056 $ 78,056 $ 78,060 $ 78,060 $ 78,060 $ 77,404 $ 125805 $ 73,768

Balance:
ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 - - - - - - - - - - - -
State - - - - - - - - - - - R
Local - - - - - - - - - - - R

Project Development Subtotal $ - $ - $ - $ - 3% - $ - $ - $ - $ - $ - $ - $ -

ARRA $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
FY10 853,978 799,103 744,467 689,831 635,195 580,559 525,920 471,281 416,642 362,451 272,615 213,520
State 327,714 304,210 280,791 257,371 233,951 210,532 187,111 163,690 140,269 117,056 81,087 66,413
Local

Construction Subtotal $ 1181692 $ 1103313 $ 1025257 $ 947,202 $ 869,146 $ 791,091 $ 713,031 _$ 634,971 $ 556,911 $ 479,507 $ 353,702 $ 279,934

Balance $ 1181692 $ 1103313 $ 1,025257 $ 947,202 $ 869,146 $ 791,091 $ 713,031 $ 634971 $ 556,911 $ 479,507 $ 353,702 $ 279,934

Total Sources $ 1288425 $ 1181692 $ 1103313 $ 1025257 $ 947,202 $ 869,146 $ 791,091 $ 713,031 $ 634,971 $ 556,911 $ 479,507 $ 353,702
Total Uses 106,733 78,379 78,056 78,056 78,056 78,056 78,060 78,060 78,060 77,404 125,805 73,768

Balance $ 1181692 $ 1,103313 $ 1,025257 $ 947,202 $ 869,146 $ 791,091 $ 713,031 $ 634,971 $ 556,911 $ 479,507 $ 353,702 $ 279,934
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Monthly Expenditure and Forecast Plan by Funding
Source

($ 000's)
FY2022-23

Period Begin 7/1/2022 8/1/2022 9/1/2022 10/1/2022 11/1/2022 12/1/2022
Period End 7/31/2022 8/31/2022 9/30/2022 10/31/2022 11/30/2022 12/31/2022

Sources:

ARRA $ -3 - 8 -8 -8 -8 -
FY10 - - - - - -
State - - - - - -
Local - - - - - -

Project Development Subtotal $ - $ - 8 - 3 - 8 - 8 -

ARRA - - - - - -
FY10 213,520 195,685 177,849 160,013 142,178 124,342
State 66,413 63,007 59,601 56,195 52,789 49,383
Local - - - - - -

Construction Subtotal $ 279,934 $ 258,692 $ 237,450 $ 216,209 $ 194967 $ 173,726

Uses:

ARRA $ -8 - 8 -8 -8 -8 -
FY10 - - - - - -
State - - - - - -
Local - - - - - -

Project Development Subtotal $ - 8 - 8 - 3 - 8 - 8 -

ARRA $ - $ - $ - $ - $ - $ -
FY10 17,836 17,836 17,836 17,836 17,836 124,342
State 3,406 3,406 3,406 3,406 3,406 49,383
Local - - - - - -
Construction Subtotal $ 21,242 % 21,242 % 21,242 % 21242 % 21,242 $ 173,726

Balance:
ARRA $ -3 - 8 - 8 - 8 -8 -
FY10 - - - - - -
State - - - - - -
Local - - - - - -
Project Development Subtotal $ - $ - 8 - 3 - 8 - 8 -

ARRA $ - $ - $ - $ - $ - $ -
FY10 195,685 177,849 160,013 142,178 124,342 -
State 63,007 59,601 56,195 52,789 49,383 -
Local - - -
Construction Subtotal $ 258,692 $ 237,450 $ 216,209 $ 194,967 $ 173,726 $ -

Balance $ 258,692 $ 237,450 $ 216,209 $ 194,967 $ 173,726 $ -

Total Sources $ 279,934 $ 258,692 $ 237,450 $ 216,209 $ 194,967 $ 173,726
Total Uses 21,242 21,242 21,242 21,242 21,242 173,726
Balance $ 258,692 $ 237,450 $ 216,209 $ 194,967 $ 173,726 $ -
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FCP Expenditures and Forecast Breakdown

Total Forecast

Finish FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18
Phase Task  Task Description

Project Development 1 Environmental Review 7/1/2010  6/30/2021 857,371,296 130,187,249 58,300,244 46,825,472 46,172,003 42,680,980 58,578,173 82,291,768 61,241,091
Project Development 2 Preliminary Engineering 7/1/2010  6/30/2021 328,990,319 64,380,735 10,443,363 23,199,222 29,176,942 388,632 46,058,988 42,072,708 35,456,117
Project Development 3 Other Related Work 7/1/2010  6/30/2021 126,850,168 7,129,688 2,225,309 11,368,622 7,612,134 (1,240,532) 11,525,630 23,715,049 14,284,055

Project Development 4 SWCAP 6/1/2014  6/30/2015 677,872 - - - 659,952 17,920 - - -
Subtotal Project Development 7/1/2010  6/30/2021 1,313,889,655 201,697,672 70,968,917 81,393,316 83,621,032 41,847,000 116,162,790 148,079,525 110,981,262
Construction 5 Program, Project & Const Mgmt 11/1/2012  5/31/2022 721,442,861 - - 105,912 59,347,811 49,895,945 94,291,609 112,070,920 156,458,004
Construction 6 ROW Services and Acquisition 7/1/2010  6/30/2021 1,299,705,632 33,964 1,134,997 5,232,170 75,875,922 256,812,659 280,812,843 199,750,207 133,181,098
Construction 6 ROW Mitigation 7/1/2014  6/30/2021 197,015,322 - - - - 1,364,377 358,943 34,445,831 18,182,607
Construction 8 SR99 3/1/2013  7/31/2021 338,122,930 - - 2,250,462 11,141,399 19,060,641 38,108,106 78,290,895 82,724,230
Construction 8 CP1 8/1/2012  6/30/2022 2,663,500,542 - - 371,327 76,110,281 65,895,970 215,786,524 263,231,676 253,122,328
Construction 8 CP23 5/1/2014  6/30/2022 2,109,564,860 - - - 2,000,000 37,189,469 170,301,701 125,205,875 167,711,127
Construction 8 CP4 11/1/2015  6/30/2022 644,882,342 - - - - - 26,115,630 35,004,052 36,936,435

Construction 8 CP5 7/1/2019 12/31/2022 746,610,664 - - - - - - - -

Construction 9 Interim Use Project Reserve 5/1/2016 12/31/2022 208,146,754 - - - - - 53,856,392 - -

Construction 10 Unallocated Contingency 7/1/2020  6/30/2022 425,862,179 - - - - - - - -
Subtotal Construction 7/1/2010 12/31/2022 9,354,854,085 33,964 1,134,997 7,959,871 224,475,413 430,219,060 879,631,748 847,999,457 848,315,830
Grand Total 7/1/2010 12/31/2022  10,668,743,740 201,731,636 72,103,914 89,353,188 308,096,445 472,066,060 995,794,538 996,078,981 959,297,092

ARRA Federal Forecast Finish FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18
Phase Task  Task Description
Project Development 1 Environmental Review 7/1/2010  1/31/2018 275,256,576 63,123,242 13,618,577 24,984,305 32,749,098 19,584,267 42,508,662 73,897,307 4,791,119
Project Development 2 Preliminary Engineering 7/1/2010  9/30/2017 171,664,009 54,520,939 5,357,544 18,984,305 23,388,055  (10,963,810) 36,394,147 41,767,876 2,214,954
Project Development 3 Other Related Work 7/1/2010  9/30/2017 53,360,374 6,884,161 1,081,525 9,569,824 5,945,912 (4,467,849) 10,127,875 20,109,651 4,109,276
Project Development 4 SWCAP 6/1/2014  6/30/2015 677,872 - - - 659,952 17,920 - - -
Subtotal Project Development 7/1/2010  1/31/2018 500,958,831 124,528,342 20,057,647 53,538,434 62,743,017 4,170,528 89,030,683 135,774,833 11,115,349
Construction 5 Program, Project & Const Mgmt 11/1/2012  9/30/2017 291,700,920 - - 85,961 59,311,780 28,938,175 88,227,340 111,512,447 3,625,217
Construction 6 ROW Services and Acquisition 7/1/2010 12/31/2018 535,897,680 33,964 - 3,994,178 75,875,922 77,114,505 269,508,696 157,976,070 (48,218,603)
Construction 6 ROW Mitigation 9/1/2015  6/30/2017 31,954,977 - - - - - 358,943 31,596,034 -
Construction 8 SR99 3/1/2013  7/31/2017 150,925,509 - - 2,250,462 11,141,399 14,354,192 38,108,106 78,290,883 6,780,467
Construction 8 CP1 8/1/2012 12/31/2018 577,805,350 - - 339,138 76,109,488 18,407,379 215,720,521 244,668,891 22,579,014
Construction 8 CP23 5/1/2014  7/31/2017 344,017,807 - - - 2,000,000 37,189,469 170,301,701 125,087,589 9,439,048
Construction 8 CP4 11/1/2015  6/30/2017 59,958,317 - - - - - 26,115,630 33,842,687 -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve 5/1/2016  5/31/2016 53,856,392 - - - - - 53,856,392 - -
Construction 10 Unallocated Contingency - - - - - - - - -
Subtotal Construction 7/1/2010 12/31/2018 2,046,116,953 33,964 - 6,669,740 224,438,589 176,003,719 862,197,328 782,974,602 (5,794,856)
Grand Total 7/1/2010 12/31/2018 2,547,075,784 124,562,306 20,057,647 60,208,174 287,181,606 180,174,247 951,228,011 918,749,435 5,320,493
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FCP Expenditures and Forecast Breakdown

ARRA State Match Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18
Phase Task  Task Description
Project Development 1 Environmental Review 7/1/2010 12/31/2019 265,929,311 67,064,007 44,681,667 21,841,167 13,422,906 23,096,713 16,069,511 8,394,462 31,259,346
Project Development 2 Preliminary Engineering 8/1/2010 12/31/2019 77,755,333 9,859,797 5,085,819 4,214,917 5,788,887 11,352,442 9,664,841 304,832 12,804,712
Project Development 3 Other Related Work 8/1/2010 12/31/2019 13,415,147 245,527 1,143,784 1,798,798 1,666,222 3,145,948 1,374,510 2,467,425 (2,373,805)
Project Development 4 SWCAP - - - - - - - - -
Subtotal Project Development 7/1/2010 12/31/2019 357,099,791 77,169,330 50,911,270 27,854,882 20,878,015 37,595,103 27,108,862 11,166,718 41,690,253
Construction 5 Program, Project & Const Mgmt 11/1/2012 12/31/2019 122,634,189 - - 19,951 36,032 20,957,770 6,064,269 558,473 46,430,059
Construction 6 ROW Services and Acquisition 2/1/2012 12/31/2019 534,037,404 - 1,134,997 1,237,992 - 179,698,154 11,304,148 41,774,137 156,621,836
Construction 6 ROW Mitigation 7/1/2014 12/31/2016 4,214,174 = = = = 1,364,377 - 2,849,797 -
Construction 8 SR99 7/1/2014 12/31/2019 121,895,230 - - - - 4,706,449 - 12 75,943,764
Construction 8 CP1 5/1/2013 12/31/2019 665,026,721 - - 32,189 793 47,488,591 66,003 18,562,785 215,656,452
Construction 8 CP23 7/1/2016 12/31/2019 550,756,602 - - - - - - 118,286 166,917,617
Construction 8 CP4 11/1/2016 11/30/2019 140,486,673 - - - - - - 1,161,365 36,935,258
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -
Subtotal Construction 2/1/2012 12/31/2019 2,139,050,993 - 1,134,997 1,290,132 36,825 254,215,341 17,434,420 65,024,855 698,504,986
Grand Total 7/1/2010 12/31/2019 2,496,150,784 77,169,330 52,046,267 29,145,014 20,914,839 291,810,444 44,543,282 76,191,573 740,195,239
ARRA Local Match Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18
Phase Task  Task Description
Project Development 1 Environmental Review - - - - - - - - -
Project Development 2 Preliminary Engineering - - - - - - - - -
Project Development 3 Other Related Work 5/1/2018  6/30/2021 4,100,000 - - - - - - - 1,089,282
Project Development 4 SWCAP - - - - - - - - -
Subtotal Project Development 5/1/2018  6/30/2021 4,100,000 - - - - - - - 1,089,282
Construction 5 Program, Project & Const Mgmt - - - - - - - - -
Construction 6 ROW Services and Acquisition - - - - - - - - -
Construction 6 ROW Mitigation - - - - - - - - -
Construction 8 SR99 - - - - - - - - -
Construction 8 CP1 - - - - - - - - -
Construction 8 CP23 - - - - - - - - -
Construction 8 CP4 - - - - - - - - -
Construction 8 CP5 - - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency - - - - - - - - -
Subtotal Construction - - - - - - - - -
Grand Total 5/1/2018  6/30/2021 4,100,000 - - - - - - - 1,089,282
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FCP Expenditures and Forecast Breakdown

Additional State Forecast Finish FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18
Phase Task  Task Description
Project Development 1 Environmental Review 7/1/2017  6/30/2021 316,185,410 - - - - - - - 25,190,626
Project Development 2 Preliminary Engineering 7/1/2017  6/30/2021 79,570,977 - - - - - - - 20,436,451
Project Development 3 Other Related Work 6/1/2015  6/30/2021 55,974,646 - - - - 81,369 23,245 1,137,973 11,459,302
Project Development 4 SWCAP - - - - - - - - -
Subtotal Project Development 6/1/2015  6/30/2021 451,731,033 - - - - 81,369 23,245 1,137,973 57,086,379
Construction 5 Program, Project & Const Mgmt 7/1/2017  2/29/2020 242,901,204 - - - - - - - 106,402,727
Construction 6 ROW Services and Acquisition 7/1/2017  6/30/2021 229,770,547 - - - - - - - 24,777,864
Construction 6 ROW Mitigation 8/1/2017  6/30/2021 160,846,171 - - - - - - - 18,182,607
Construction 8 SR99 7/1/2019  5/31/2021 60,998,263 - - - - - - - -
Construction 8 CP1 7/1/2017  5/31/2021 1,363,659,749 - - - - - - - 14,886,862
Construction 8 CP23 5/1/2018  5/31/2021 877,555,072 - - - - - - - (8,645,538)
Construction 8 CP4 11/1/2017  5/31/2021 322,047,367 = - - - - - - 1,177
Construction 8 CP5 7/1/2019  4/30/2021 263,667,255 - - - - - - - -
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 7/1/2020  6/30/2021 359,815,511 - - - - - - - -
Subtotal Construction 7/1/2017  6/30/2021 3,881,261,139 - - - - - - - 155,605,700
Grand Total 6/1/2015  6/30/2021 4,332,992,172 - - - - 81,369 23,245 1,137,973 212,692,079

FY 10 Grant - TOTAL FORECAST Finish FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt 7/1/2021  5/31/2022 64,206,548 - - - - = = 3 =
Construction 51 Program Management (RDP) 7/1/2021  5/31/2022 15,493,391 - - - - o o - -
Construction 52 Project Construction Management 7/1/2021  5/31/2022 39,408,782 - - - - - o - -
Construction 5.2.1  Project Construction Management 1 10/1/2021 11/30/2021 3,780,613 - - - B = = - -
Construction 5.2.2  Project Construction Management 2-3 11/1/2021  3/31/2022 18,941,926 - - - - = = 3 =
Construction 5.2.3  Project Construction Management 4 7/1/2021  5/31/2022 16,686,243 - - - - - = o >
Construction 5.2.4  Project Construction Management 5 - - - - - s o - -
Construction 5.3 Legal 7/1/2021  5/31/2022 9,304,375 - - - B = = - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - = = 3 -
Construction 6.1 Real Property A- Preliminary ROW - - - - - o o - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - s o - -
Construction 6.21 CP1ROW Senvices & Relocation - - - B B = = - -
Construction 6.22 CP2-3 ROW Senvices & Relocation - - - - - = = 3 -
Construction 6.23 CP4ROW Services & Relocation - - - - - - = o 5
Construction 6.3 Real Property - Environmental Mitigation - - - - - s o - -
Construction 6.4 Real Property - ROW Acquisition - - - B B = = - -
Construction 6.4.1 CP1ROW Acquisition - - - - o S o o -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - - o o - -
Construction 6.43 CP4 ROW Acquisition - - B - o s o - -
Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 12/31/2022 1,003,881,422 - - - B = = - -
Construction 8.1 SR-99 7/1/2021  7/31/2021 4,303,927 - - - - o o o =
Construction 8.2 Civil Infrastructure Construction Package (CP1) 7/1/2021  6/30/2022 57,008,721 - - - - - = o >
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 7/1/2021  6/30/2022 337,235,380 - - - - - - B =
Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021  6/30/2022 122,389,985 - - - - - - o =
Construction 8.5 FCS Track Work Construction (CP5) 7/1/2021 12/31/2022 482,943,409 - - - - = = 3 =
Construction 85.1 D-BCP5 7/1/2021 12/31/2022 482,943,409 - - - - - - o o
Construction 8.5.2  CP5 Contingency - - B - o s - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - B B = = - -
Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 154,290,362 - - - - = = 3 =
Construction 10 Unallocated Contingency 5/1/2022  6/30/2022 66,046,668 - - - - - = o o
Subtotal Construction 7/1/2021 12/31/2022 1,288,425,000 - - - - - - > -
Grand Total 7/1/2021 12/31/2022 1,288,425,000 - - - - = = = -
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2010-11 FY2011-12 FY. FY2013-14 FY2014-
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt 7/1/2021  5/31/2022 47,526,390 - - - - - = o -
Construction 5.1 Program Management (RDP) 7/1/2021  5/31/2022 15,410,125 - - - - - - - -
Construction 52 Project Construction Management 10/1/2021  5/31/2022 31,491,612 - - - - = = o o
Construction 5.2.1  Project Construction Management 1 10/1/2021 11/30/2021 3,780,613 - - - - - - = =
Construction 5.2.2  Project Construction Management 2-3 11/1/2021  3/31/2022 18,941,926 - - - - - - = =
Construction 5.2.3  Project Construction Management 4 3/1/2022  5/31/2022 8,769,074 - - - - - - = =
Construction 5.2.4  Project Construction Management 5 - - - - o = o 5 -
Construction 53 Legal 9/1/2021  5/31/2022 624,652 - - - - - = o -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = = - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - = = o -
Construction 6.2 Real Property - ROW Services & Relocation - - - - = - - - -
Construction 6.21 CP1ROW Services & Relocation - - - - = s o 5 -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - = o o - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - = = = o 5 -
Construction 6.3 Real Property - Environmental Mitigation - - - - - = = o -
Construction 6.4 Real Property - ROW Acquisition B - - = = - - - -
Construction 6.41 CP1ROW Acquisition - - - - - = = o -
Construction 6.4.2 CP2-3 ROW Acquisition - - = = = o o - -
Construction 6.43 CP4 ROW Acquisition - - - - - s = 5 -
Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 12/31/2022 728,202,736 - - - - - o - -
Construction 8.1 SR-99 7/1/2021  7/31/2021 4,303,927 - - - - o = o -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 7/1/2021  6/30/2022 57,008,721 - - - - = = o o
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 7/1/2021  6/30/2022 337,235,380 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021  6/30/2022 117,085,501 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 8/1/2021 12/31/2022 212,569,206 - - - - - - o o
Construction 851 D-BCP5 8/1/2021 12/31/2022 212,569,206 - - - - - = o =
Construction 8.5.2 CP5 Contingency - - - - = - o o -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - = o - -
Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 108,023,253 - - - - - o - -
Construction 10 Unallocated Contingency 5/1/2022  6/30/2022 44,867,621 - - - - - - - -
Subtotal Construction 7/1/2021 12/31/2022 928,620,000 - - - - - o - B
Grand Total 7/1/2021 12/31/2022 928,620,000 - - - - o = o -
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - State Match TOTAL Forecast Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY20
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt 7/1/2021  5/31/2022 16,680,158 - - - - - - - =
Construction 51 Program Management (RDP) 7/1/2021  8/31/2021 83,266 - - - - - = o o
Construction 5.2 Project Construction Management 7/1/2021 12/31/2021 7,917,170 - - - - - - B =
Construction 5.2.1  Project Construction Management 1 - - - - - = = o -
Construction 5.2.2  Project Construction Management 2-3 - - - - = o o - -
Construction 5.2.3  Project Construction Management 4 7/1/2021 12/31/2021 7,917,170 - - - - - - - =
Construction 5.2.4  Project Construction Management 5 - - - - - - o o -
Construction 53 Legal 7/1/2021  5/31/2022 8,679,722 - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - = = o -
Construction 6.1 Real Property A- Preliminary ROW B - - = = - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - = o o - -
Construction 6.21 CP1ROW Services & Relocation - - = = > a - - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - o s o 5 -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - = = o -
Construction 6.3 Real Property - Environmental Mitigation - - - - = - - - -
Construction 6.4 Real Property - ROW Acquisition - - - - - = = o -
Construction 6.41 CP1ROW Acquisition - - = - = o o - -
Construction 6.42 CP2-3 ROW Acquisition - - - - - s = 5 -
Construction 6.43 CP4 ROW Acquisition - - = = = a o - -
Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 12/31/2022 275,678,686 - - - - - o o o
Construction 8.1 SR-99 - - - - = - o o -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - s = - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - = = o -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021  5/31/2022 5,304,483 - - - - - - = =
Construction 8.5 FCS Track Work Construction (CP5) 7/1/2021 12/31/2022 270,374,203 - - - - - - - =
Construction 8,51 D-BCP5 7/1/2021 12/31/2022 270,374,203 - - - - - - - B
Construction 85.2  CPS5 Contingency - - = = o = = 5 -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - = = o -
Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 46,267,109 - - - - - - B =
Construction 10 Unallocated Contingency 5/1/2022  6/30/2022 21,179,047 - - - - - - = =
Subtotal Construction 7/1/2021 12/31/2022 359,805,000 - - - - - - - =
Grand Total 7/1/2021 12/31/2022 359,805,000 - - - - - - - =
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Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

FCP Expenditures and Forecast Breakdown

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for the period ending March 31, 2019

7/1/2021
7/1/2021
10/1/2021
10/1/2021
11/1/2021
3/1/2022

9/1/2021

7/1/2021
7/1/2021
7/1/2021
7/1/2021
7/1/2021
8/1/2021
8/1/2021

7/1/2021

7/1/2021

5/31/2022
5/31/2022
5/31/2022
11/30/2021
3/31/2022
5/31/2022

5/31/2022

5/31/2022
7/31/2021
5/31/2022
5/31/2022
5/31/2022
5/31/2022
5/31/2022

5/31/2022

5/31/2022

47,526,390
15,410,125
31,491,612
3,780,613
18,941,926
8,769,074

624,652

559,450,357
4,303,927
55,970,694
314,324,372
110,465,836
74,385,528
74,385,528

606,976,747

606,976,747
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Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

Task

FCP Expenditures and Forecast Breakdown

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for the period ending March 31, 2019

7/1/2021
7/1/2021
7/1/2021
7/1/2021

7/1/2021

7/1/2021

7/1/2021
7/1/2021
7/1/2021

7/1/2021

7/1/2021

5/31/2022
8/31/2021
12/31/2021
12/31/2021

5/31/2022

5/31/2022

5/31/2022
5/31/2022
5/31/2022

5/31/2022

5/31/2022

16,680,158
83,266
7,917,170

7,917,170

8,679,722

243,452,733

5,304,483
238,148,250
238,148,250

260,132,891

260,132,891
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY20. FY2016-17 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt B - - = = - - - -
Construction 51 Program Management (RDP) - - - - - = = o -
Construction 512 Project Construction Management - - - = = o o - -
Construction 5.2.1 Project Construction Management 1 - - - - - s = 5 -
Construction 5.2.2  Project Construction Management 2-3 - - - - = a o - -
Construction 5.2.3  Project Construction Management 4 - - - - o s o 5 -
Construction 5.24  Project Construction Management 5 - - - - - = = o -
Construction 53 Legal - - = B o s - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = = o - -
Construction 6.1 Real Property A- Preliminary ROW - - - > = - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - = o o - -
Construction 6.21 CP1ROW Services & Relocation - - - B = o o - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - o s o 5 -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - = = o -
Construction 6.3 Real Property - Environmental Mitigation - - - B = - - - -
Construction 6.4 Real Property - ROW Acquisition - - - = = o o - -
Construction 6.41 CP1ROW Acquisition - - = = = o o - -
Construction 6.42 CP2-3 ROW Acquisition - - - - - s = 5 -
Construction 6.43 CP4ROW Acquisition - - - - - - - o -
Construction 8 Final Design and Construction Contract Work for the FCS 5/1/2022 12/31/2022 168,752,379 - - - - - o o o
Construction 8.1 SR-99 - - - - = = o o -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2022  6/30/2022 1,038,027 - - - - - - = =
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2022  6/30/2022 22,911,008 - - - - - - - =
Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2022  6/30/2022 6,619,665 - - - - - - - >
Construction 8.5 FCS Track Work Construction (CP5) 5/1/2022 12/31/2022 138,183,678 - - - - - - - =
Construction 851 D-BCP5 5/1/2022 12/31/2022 138,183,678 - - - - - o o o
Construction 85.2  CPS5 Contingency - - = B o s - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - = = o -
Construction © Interim Use Project Reserve - - = = = o o - -
Construction 10 Unallocated Contingency 5/1/2022  6/30/2022 44,867,621 - - - - - - - =
Subtotal Construction 5/1/2022 12/31/2022 213,620,000 - - - - - - - =
Grand Total 5/1/2022 12/31/2022 213,620,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY20. FY2016-17 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt B - - = = - - - -
Construction 51 Program Management (RDP) - - - - - = = o -
Construction 512 Project Construction Management - - - = = o o - -
Construction 5.2.1 Project Construction Management 1 - - - - - s = 5 -
Construction 5.2.2  Project Construction Management 2-3 - - - - = a o - -
Construction 5.2.3  Project Construction Management 4 - - - - o s o 5 -
Construction 5.24  Project Construction Management 5 - - - - - = = o -
Construction 53 Legal - - = B o s - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = = o - -
Construction 6.1 Real Property A- Preliminary ROW - - - > = - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - = o o - -
Construction 6.21 CP1ROW Services & Relocation - - - B = o o - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - o s o 5 -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - = = o -
Construction 6.3 Real Property - Environmental Mitigation - - - B = - - - -
Construction 6.4 Real Property - ROW Acquisition - - - = = o o - -
Construction 6.41 CP1ROW Acquisition - - = = = o o - -
Construction 6.42 CP2-3 ROW Acquisition - - - - - s = 5 -
Construction 6.43 CP4ROW Acquisition - - - - - - - o -
Construction 8 Final Design and Construction Contract Work for the FCS 5/1/2022 12/31/2022 32,225,953 - - - - - o o o
Construction 8.1 SR-99 - - - - - = o o -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - = o o - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - = = o -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - = a o - -
Construction 8.5 FCS Track Work Construction (CP5) 5/1/2022 12/31/2022 32,225,953 - - - - - - - =
Construction 851 D-BCP5 5/1/2022 12/31/2022 32,225,953 - - - - - - o o
Construction 85.2  CPS5 Contingency - - = B o s - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - = = o -
Construction © Interim Use Project Reserve - - = = = o o - -
Construction 10 Unallocated Contingency 5/1/2022  6/30/2022 21,179,047 - - - - - - - =
Subtotal Construction 5/1/2022 12/31/2022 53,405,000 - - - - - - - >
Grand Total 5/1/2022 12/31/2022 53,405,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - Federal 100/0 Forecast Start Finish FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY20. FY2016-17 FY2017-18
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt B - - = = - - - -
Construction 51 Program Management (RDP) - - - - - = = o -
Construction 512 Project Construction Management - - - = = o o - -
Construction 5.2.1 Project Construction Management 1 - - - - - s = 5 -
Construction 5.2.2  Project Construction Management 2-3 - - - - = a o - -
Construction 5.2.3  Project Construction Management 4 - - - - o s o 5 -
Construction 5.24  Project Construction Management 5 - - - - - = = o -
Construction 53 Legal - - = B o s - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - = = o - -
Construction 6.1 Real Property A- Preliminary ROW - - - > = - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - = o o - -
Construction 6.21 CP1ROW Services & Relocation - - - B = o o - -
Construction 6.2.2 CP2-3 ROW Services & Relocation - - - - o s o 5 -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - = = o -
Construction 6.3 Real Property - Environmental Mitigation - - - B = - - - -
Construction 6.4 Real Property - ROW Acquisition - - - = = o o - -
Construction 6.41 CP1ROW Acquisition - - = = = o o - -
Construction 6.42 CP2-3 ROW Acquisition - - - - - s = 5 -
Construction 6.43 CP4ROW Acquisition - - - - - - - o -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - = = o - -
Construction 8.1 SR-99 - - - - - = o o -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - = o o - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - = = o -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - = a o - -
Construction 85 FCS Track Work Construction (CP5) - - - - - s = 5 -
Construction 851 D-BCP5 - - - B = - o o -
Construction 85.2  CPS5 Contingency - - = B o s - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - = = o -
Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 108,023,253 - - - - - - - o
Construction 10 Unallocated Contingency - - - - - s = o -
Subtotal Construction 12/1/2022 12/31/2022 108,023,253 - - - - - - - -
Grand Total 12/1/2022 12/31/2022 108,023,253 - - - - - - - -
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FCP Expenditures and Forecast Breakdown

FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY20. FY2016-17 FY2017-18
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt - - - - - = = o -
Construction 51 Program Management (RDP) - - - B - s = - -
Construction 52 Project Construction Management - - - - - = = o -
Construction 5.2.1 Project Construction Management 1 - - - - = o o - -
Construction 5.2.2  Project Construction Management 2-3 - - - - - s = 5 -
Construction 5.2.3  Project Construction Management 4 - - - - = a o - -
Construction 5.2.4  Project Construction Management 5 - - - - o s o 5 -
Construction 53 Legal - - - B = = o o -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - B = = - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - - = = o -
Construction 6.2 Real Property - ROW Services & Relocation - - - - = - - - -
Construction 6.21 CP1ROW Services & Relocation - - - - - s = 5 -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - - o o - -
Construction 6.2.3 CP4 ROW Services & Relocation - - - o o s o 5 -
Construction 6.3 Real Property - Environmental Mitigation - - - - - = = o -
Construction 6.4 Real Property - ROW Acquisition B - - = = - - - -
Construction 6.41 CP1ROW Acquisition - - - - - = = o -
Construction 6.4.2 CP2-3 ROW Acquisition - - = = = o o - -
Construction 6.43 CP4 ROW Acquisition - - - - - s = 5 -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - = - o - -
Construction 8.1 SR-99 - - = o 5 s = 5 -
Construction 82 Civil Infrastructure Construction Package (CP1) - - - - - - - o -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - = = - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - = = o -
Construction 8.5 FCS Track Work Construction (CP5) - - - - = o o - -
Construction 851 D-BCP5 - - - - o s 5 5 -
Construction 8.5.2  CPS5 Contingency - - - - = = o o -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - = o - -
Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 46,267,109 - - - - - - = =
Construction 10 Unallocated Contingency - - = - - s o - -
Subtotal Construction 12/1/2022 12/31/2022 46,267,109 - - - - - - - =
Grand Total 12/1/2022 12/31/2022 46,267,109 = - - - - - - -
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FCP Expenditures and Forecast Breakdown

Total Forecast Q1 Q2 Q3 Q4 Q1 Q2 (0X] Q4
Start Finish FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task  Task Description
Project Development 1 Environmental Review 7/1/2010  6/30/2021 857,371,296 8,268,633 11,085,808 20,424,200 18,172,720 28,368,605 28,368,493 28,266,894 28,100,892
Project Development 2 Preliminary Engineering 7/1/2010  6/30/2021 328,990,319 4,665,888 6,379,326 18,030,624 4,698,528 6,077,066 6,077,066 6,077,066 6,077,066
Project Development 3 Other Related Work 7/1/2010  6/30/2021 126,850,168 972,939 423,693 2,250,784 7,221,158 7,392,399 7,391,777 7,392,089 7,392,749
Project Development 4 SWCAP 6/1/2014  6/30/2015 677,872 - - - - - - - -
Subtotal Project Development 7/1/2010  6/30/2021 1,313,889,655 13,907,459 17,888,827 40,705,608 30,092,406 41,838,070 41,837,336 41,736,050 41,570,708
Construction 5 Program, Project & Const Mgmt 11/1/2012  5/31/2022 721,442,861 34,327,660 34,703,433 30,712,328 31,769,670 20,230,795 20,230,776 13,091,450 -
Construction 6 ROW Services and Acquisition 7/1/2010  6/30/2021 1,299,705,632 16,380,968 30,872,149 27,757,095 42,482,878 37,061,716 37,061,716 37,061,716 37,061,716
Construction 6 ROW Mitigation 7/1/2014  6/30/2021 197,015,322 354,978 - 4,359,030 2,550,707 15,875,656 15,875,656 15,875,656 15,875,656
Construction 8 SR99 3/1/2013  7/31/2021 338,122,930 12,072,235 10,353,082 6,003,850 2,092,865 6,093,066 6,093,066 6,093,066 6,093,066
Construction 8 CP1 8/1/2012  6/30/2022 2,663,500,542 66,934,588 32,459,484 29,022,987 52,156,218 259,838,411 259,838,411 259,838,411 259,838,411
Construction 8 CP23 5/1/2014  6/30/2022 2,109,564,860 66,255,757 69,130,191 8,339,083 61,037,029 116,021,492 116,021,492 116,021,492 116,021,492
Construction 8 CP4 11/1/2015  6/30/2022 644,882,342 3,490,154 13,504,255 16,123,492 39,313,943 53,444,902 53,444,902 53,444,902 53,444,902
Construction 8 CP5 7/1/2019 12/31/2022 746,610,664 - - - - 1,104,240 1,104,240 1,104,240 1,104,240
Construction 9 Interim Use Project Reserve 5/1/2016 12/31/2022 208,146,754 - - - - - - - -
Construction 10 Unallocated Contingency 7/1/2020  6/30/2022 425,862,179 - - - - - - - -
Subtotal Construction 7/1/2010 12/31/2022 9,354,854,085 199,816,340 191,022,595 122,317,865 231,403,310 509,670,277 509,670,258 502,530,932 489,439,482
Grand Total 7/1/2010 12/31/2022  10,668,743,740 213,723,799 208,911,421 163,023,473 261,495,717 551,508,348 551,507,593 544,266,982 531,010,190

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Federal Forecast Finish FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Project Development 1 Environmental Review 7/1/2010 1/31/2018 275,256,576 - - - - B B = =
Project Development 2 Preliminary Engineering 7/1/2010  9/30/2017 171,664,009 - - - - - - = =
Project Development 3 Other Related Work 7/1/2010  9/30/2017 53,360,374 - - - - = = o o
Project Development 4 SWCAP 6/1/2014  6/30/2015 677,872 - - = = o - - -
Subtotal Project Development 7/1/2010  1/31/2018 500,958,831 - - - = = o - B
Construction 5 Program, Project & Const Mgmt 11/1/2012  9/30/2017 291,700,920 - - - - = = o >
Construction 6 ROW Services and Acquisition 7/1/2010 12/31/2018 535,897,680 (177,361) (209,692) - - - - = B
Construction 6 ROW Mitigation 9/1/2015  6/30/2017 31,954,977 - - - - = = 5 5
Construction 8 SR99 3/1/2013  7/31/2017 150,925,509 - - - - - o = =
Construction 8 CP1 8/1/2012 12/31/2018 577,805,350 - (19,081) - - - - - -
Construction 8 CP23 5/1/2014  7/31/2017 344,017,807 - - - - - o - -
Construction 8 CP4 11/1/2015  6/30/2017 59,958,317 - - - - - o - -
Construction 8 CP5 - - = = o - B - -
Construction 9 Interim Use Project Reserve 5/1/2016  5/31/2016 53,856,392 - - - - - - = o
Construction 10 Unallocated Contingency - - - - o o = = -
Subtotal Construction 7/1/2010 12/31/2018 2,046,116,953 (177,361) (228,773) - - = o - -
Grand Total 7/1/2010 12/31/2018 2,547,075,784 (177,361) (228,773) - - - - - -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA State Match Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task  Task Description
Project Development 1 Environmental Review 7/1/2010 12/31/2019 265,929,311 4,781,362 8,205,054 7,330,011 6,146,412 6,818,347 6,818,347 = =
Project Development 2 Preliminary Engineering 8/1/2010 12/31/2019 77,755,333 1,692,917 3,684,870 2,979,793 2,885,648 3,717,929 3,717,929 - -
Project Development 3 Other Related Work 8/1/2010 12/31/2019 13,415,147 36,390 133,629 5,689 683,490 1,543,770 1,543,770 - -
Project Development 4 SWCAP - - = = o o - - -
Subtotal Project Development 7/1/2010 12/31/2019 357,099,791 6,510,668 12,023,553 10,315,494 9,715,551 12,080,046 12,080,046 - -
Construction 5 Program, Project & Const Mgmt 11/1/2012 12/31/2019 122,634,189 11,262,512 11,291,105 10,648,609 10,342,716 2,511,346 2,511,346 = =
Construction 6 ROW Services and Acquisition 2/1/2012 12/31/2019 534,037,404 14,186,928 29,770,770 22,778,115 27,460,386 24,034,971 24,034,971 - -
Construction 6 ROW Mitigation 7/1/2014 12/31/2016 4,214,174 - - - - = = o o
Construction 8 SR99 7/1/2014 12/31/2019 121,895,230 12,072,235 10,353,082 6,003,850 2,092,865 5,361,487 5,361,487 - -
Construction 8 CP1 5/1/2013 12/31/2019 665,026,721 64,143,157 29,627,221 19,572,698 40,926,062 114,475,385 114,475,385 - -
Construction 8 CP23 7/1/2016 12/31/2019 550,756,602 66,232,914 67,339,927 7,765,255 59,683,792 100,938,203 81,760,608 = =
Construction 8 CP4 11/1/2016 11/30/2019 140,486,673 3,490,154 13,504,255 16,113,842 38,699,388 18,349,447 12,232,964 = =
Construction 8 CP5 - - - - = = o o -
Construction 9 Interim Use Project Reserve - - - - = = o o -
Construction 10 Unallocated Contingency - - = = o o - - -
Subtotal Construction 2/1/2012 12/31/2019 2,139,050,993 171,387,900 161,886,361 82,882,369 179,205,209 265,670,838 240,376,761 - -
Grand Total 7/1/2010 12/31/2019 2,496,150,784 177,898,569 173,909,914 93,197,862 188,920,760 277,750,884 252,456,807 = =
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
ARRA Local Match Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Project Development 1 Environmental Review - - = = o o - - -
Project Development 2 Preliminary Engineering - - = = o o B - -
Project Development 3 Other Related Work 5/1/2018  6/30/2021 4,100,000 556,630 = = 1,330,348 271,020 271,020 271,020 271,020
Project Development 4 SWCAP - - = = o o - - -
Subtotal Project Development 5/1/2018  6/30/2021 4,100,000 556,630 - - 1,330,348 271,020 271,020 271,020 271,020
Construction ® Program, Project & Const Mgmt - - = = o o - - -
Construction 6 ROW Services and Acquisition - - = = - - - - -
Construction 6 ROW Mitigation - - = = = = 5 5 -
Construction 8 SR99 - - - - o o 5 5 -
Construction 8 CP1 - - - - = = o o -
Construction 8 CP23 - - - - - = = o -
Construction 8 CP4 - - = = o o - - -
Construction 8 CP5 - - = = o o B - -
Construction © Interim Use Project Reserve - - = = = = 5 5 5
Construction 10 Unallocated Contingency - - - - o o = 3 -
Subtotal Construction - - - - = = o o -
Grand Total 5/1/2018  6/30/2021 4,100,000 556,630 - - 1,330,348 271,020 271,020 271,020 271,020
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Q2 Q3 Q4 Q1 Q2 Q3 Q4

Additional State Forecast Finish FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task  Task Description
Project Development 1 Environmental Review 7/1/2017  6/30/2021 316,185,410 3,487,271 2,880,753 13,094,189 12,026,308 21,550,258 21,550,145 28,266,894 28,100,892
Project Development 2 Preliminary Engineering 7/1/2017  6/30/2021 79,570,977 2,972,970 2,694,457 15,050,831 1,812,879 2,359,138 2,359,138 6,077,066 6,077,066
Project Development 3 Other Related Work 6/1/2015  6/30/2021 55,974,646 379,919 290,064 2,245,094 5,207,319 5,577,608 5,576,986 7,121,069 7,121,729
Project Development 4 SWCAP - - - - - - - - -

Subtotal Project Development 6/1/2015  6/30/2021 451,731,033 6,840,161 5,865,274 30,390,115 19,046,507 29,487,004 29,486,269 41,465,030 41,299,687
Construction 5 Program, Project & Const Mgmt 7112017  2/29/2020 242,901,204 23,065,148 23,412,328 20,063,718 21,426,953 17,719,449 17,719,429 13,091,450 -
Construction 6 ROW Services and Acquisition 7/1/2017  6/30/2021 229,770,547 2,371,401 1,311,071 4,978,980 15,022,493 13,026,745 13,026,745 37,061,716 37,061,716
Construction 6 ROW Mitigation 8/1/2017  6/30/2021 160,846,171 354,978 = 4,359,030 2,550,707 15,875,656 15,875,656 15,875,656 15,875,656
Construction 8 SR99 7/1/2019  5/31/2021 60,998,263 - - - - 731,579 731,579 6,093,066 6,093,066
Construction 8 CP1 7/1/2017  5/31/2021 1,363,659,749 2,791,431 2,851,344 9,450,288 11,230,156 145,363,027 145,363,027 259,838,411 259,838,411
Construction 8 CP23 5/1/2018  5/31/2021 877,555,072 22,843 1,790,264 573,829 1,353,237 15,083,289 34,260,884 116,021,492 116,021,492
Construction 8 CP4 11/1/2017  5/31/2021 322,047,367 = = 9,651 614,555 35,095,455 41,211,938 53,444,902 53,444,902
Construction 8 CP5 7/1/2019  4/30/2021 263,667,255 = = = = 1,104,240 1,104,240 1,104,240 1,104,240
Construction 9 Interim Use Project Reserve - - - - - - - - -
Construction 10 Unallocated Contingency 7/1/2020  6/30/2021 359,815,511 - - - - - - - -

Subtotal Construction 7/1/2017  6/30/2021 3,881,261,139 28,605,800 29,365,006 39,435,496 52,198,101 243,999,440 269,293,497 502,530,932 489,439,482

Grand Total 6/1/2015  6/30/2021 4,332,992,172 35,445,961 35,230,280 69,825,611 71,244,609 273,486,443 298,779,766 543,995,962 530,739,169

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - TOTAL FORECAST Finish FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt 7/1/2021  5/31/2022 64,206,548 - - - - = = o >
Construction 51 Program Management (RDP) 7/1/2021  5/31/2022 15,493,391 - - - - - - - =
Construction 5.2 Project Construction Management 7/1/2021  5/31/2022 39,408,782 - - - - = = 3 =
Construction 5.2.1  Project Construction Management 1 10/1/2021 11/30/2021 3,780,613 - - - - = = o S
Construction 5.2.2  Project Construction Management 2-3 11/1/2021  3/31/2022 18,941,926 - - - - - - o =
Construction 5.2.3  Project Construction Management 4 7/1/2021  5/31/2022 16,686,243 - - - - - - B -
Construction 5.2.4  Project Construction Management 5 - - - - = = o o -
Construction 58 Legal 7/1/2021  5/31/2022 9,304,375 - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - = = - - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - = = o o -
Construction 6.2 Real Property - ROW Services & Relocation - - - - = o o - -
Construction 6.21 CP1ROW Services & Relocation - - - = = o - - -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - o = o 3 -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - = o o o
Construction 6.3 Real Property - Environmental Mitigation - - - B = - - - -
Construction 6.4 Real Property - ROW Acquisition - - - B = = - - -
Construction 6.41 CP1ROW Acquisition - - - - - - o o o
Construction 6.4.2 CP2-3 ROW Acquisition - - - = o o - - -
Construction 6.43  CP4 ROW Acquisition - - - - - = o o -
Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 12/31/2022 1,003,881,422 - - - - = = o s
Construction 8.1 SR-99 7/1/2021  7/31/2021 4,303,927 - - - - - - - B
Construction 8.2 Civil Infrastructure Construction Package (CP1) 7/1/2021  6/30/2022 57,008,721 - - - = o o - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 7/1/2021  6/30/2022 337,235,380 - - - - = = o s
Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021  6/30/2022 122,389,985 - - - - = o o o
Construction 85 FCS Track Work Construction (CP5) 7/1/2021 12/31/2022 482,943,409 - - - = = o - -
Construction 85.1 D-B CP5 7/1/2021 12/31/2022 482,943,409 - - - - o o 5 =
Construction 85.2 CP5 Contingency - - - - - - o o o
Construction 85.3  Third Parties / Support Costs CP5 - - - = o o - - -
Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 154,290,362 - - - - = = 3 =
Construction 10 Unallocated Contingency 5/1/2022  6/30/2022 66,046,668 - - - - = = o S
Subtotal Construction 7/1/2021 12/31/2022 1,288,425,000 - - - - - - - =
Grand Total 7/1/2021 12/31/2022 1,288,425,000 - - - - = = o -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2
FY 10 Grant - Federal TOTAL Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY201!
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt 7/1/2021  5/31/2022 47,526,390 - - - - - - - -
Construction 5.1 Program Management (RDP) 7/1/2021  5/31/2022 15,410,125 - - - - - - - -
Construction 5.2 Project Construction Management 10/1/2021  5/31/2022 31,491,612 - - - - - o - -
Construction 5.2.1  Project Construction Management 1 10/1/2021 11/30/2021 3,780,613 - - - - - o - -
Construction 5.2.2  Project Construction Management 2-3 11/1/2021  3/31/2022 18,941,926 - - - - - - - -
Construction 5.2.3  Project Construction Management 4 3/1/2022  5/31/2022 8,769,074 - - - - - - - -
Construction 5.2.4  Project Construction Management 5 - - - = = = o 5 -
Construction 53 Legal 9/1/2021  5/31/2022 624,652 - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - = = o -
Construction 6.1 Real Property A- Preliminary ROW - - - = o o - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - = - - - -
Construction 6.21 CP1ROW Services & Relocation - - - = = - B - -
Construction 6.22  CP2-3 ROW Services & Relocation - - - - = S o = -
Construction 6.23 CP4 ROW Services & Relocation - - - = s o o - -
Construction 6.3 Real Property - Environmental Mitigation - - - - - = = o -
Construction 6.4 Real Property - ROW Acquisition - - = o - - - - -
Construction 6.41 CP1ROW Acquisition - - - = o o - - -
Construction 6.42 CP2-3 ROW Acquisition - - = = s o = 5 -
Construction 6.43 CP4 ROW Acquisition - - - - S S = = -
Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 12/31/2022 728,202,736 - - - - - - - =
Construction 8.1 SR-99 7/1/2021  7/31/2021 4,303,927 - - - - = = - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 7/1/2021  6/30/2022 57,008,721 - - - - - - - =
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 7/1/2021  6/30/2022 337,235,380 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021  6/30/2022 117,085,501 - - - - - - = =
Construction 8.5 FCS Track Work Construction (CP5) 8/1/2021 12/31/2022 212,569,206 - - - - - - - -
Construction 85.1 D-B CP5 8/1/2021 12/31/2022 212,569,206 - - - - - o o o
Construction 85.2  CP5 Contingency - - - - = = o o -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - = o o - - -
Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 108,023,253 - - - - - - - -
Construction 10 Unallocated Contingency 5/1/2022  6/30/2022 44,867,621 - - - - - - - -
Subtotal Construction 7/1/2021 12/31/2022 928,620,000 - - - - - - - =
Grand Total 7/1/2021 12/31/2022 928,620,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2
FY 10 Grant - State Match TOTAL Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY201!
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt 7/1/2021  5/31/2022 16,680,158 - - - - - - - -
Construction 5.1 Program Management (RDP) 7/1/2021  8/31/2021 83,266 - - - - - - - -
Construction 5.2 Project Construction Management 7/1/2021 12/31/2021 7,917,170 - - - - - - - =
Construction 52.1  Project Construction Management 1 - - - - = = o o -
Construction 5.2.2  Project Construction Management 2-3 - - - - - o o - -
Construction 5.2.3  Project Construction Management 4 7/1/2021 12/31/2021 7,917,170 - - - - - - - -
Construction 5.2.4  Project Construction Management 5 - - - = = = o 5 -
Construction 53 Legal 7/1/2021  5/31/2022 8,679,722 - - - - - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - = = o -
Construction 6.1 Real Property A- Preliminary ROW - - - = o o - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - = - - - -
Construction 6.21 CP1ROW Services & Relocation - - - = = = B - -
Construction 6.22  CP2-3 ROW Services & Relocation - - - - - S o = -
Construction 6.23 CP4 ROW Services & Relocation - - - - s S o o -
Construction 6.3 Real Property - Environmental Mitigation - - - - - = = o -
Construction 6.4 Real Property - ROW Acquisition - - = o - - - - -
Construction 6.41 CP1ROW Acquisition - - - = o o - - -
Construction 6.42 CP2-3 ROW Acquisition - - = = s o = 5 -
Construction 6.43 CP4 ROW Acquisition - - - - S S = = -
Construction 8 Final Design and Construction Contract Work for the FCS 7/1/2021 12/31/2022 275,678,686 - - - - - o - -
Construction 8.1 SR-99 - - - - = = - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - o o - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - = o - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 7/1/2021  5/31/2022 5,304,483 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 7/1/2021 12/31/2022 270,374,203 - - - - - - - -
Construction 85.1 D-B CP5 7/1/2021 12/31/2022 270,374,203 - - - - - o o o
Construction 85.2  CP5 Contingency - - - - = = o o -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - = o o - - -
Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 46,267,109 - - - - - - - -
Construction 10 Unallocated Contingency 5/1/2022  6/30/2022 21,179,047 - - - - - - - -
Subtotal Construction 7/1/2021 12/31/2022 359,805,000 - - - - - - - -
Grand Total 7/1/2021 12/31/2022 359,805,000 - - - - - - - -

FCP for the period ending March 31, 2019 41 of 58



Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

FCP Expenditures and Forecast Breakdown

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition
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Final Design and Construction Contract Work for the FCS
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Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for the period ending March 31, 2019

7/1/2021
7/1/2021
10/1/2021
10/1/2021
11/1/2021
3/1/2022

9/1/2021

7/1/2021
7/1/2021
7/1/2021
7/1/2021
7/1/2021
8/1/2021
8/1/2021

7/1/2021

7/1/2021

5/31/2022
5/31/2022
5/31/2022
11/30/2021
3/31/2022
5/31/2022

5/31/2022

5/31/2022
7/31/2021
5/31/2022
5/31/2022
5/31/2022
5/31/2022
5/31/2022

5/31/2022

5/31/2022

47,526,390
15,410,125
31,491,612
3,780,613
18,941,926
8,769,074

624,652

559,450,357
4,303,927
55,970,694
314,324,372
110,465,836
74,385,528
74,385,528

606,976,747

606,976,747
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Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

FCP Expenditures and Forecast Breakdown

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for the period ending March 31, 2019

7/1/2021
7/1/2021
7/1/2021
7/1/2021

7/1/2021

7/1/2021

7/1/2021
7/1/2021
7/1/2021

7/1/2021

7/1/2021

5/31/2022
8/31/2021
12/31/2021
12/31/2021

5/31/2022

5/31/2022

5/31/2022
5/31/2022
5/31/2022

5/31/2022

5/31/2022

16,680,158
83,266
7,917,170

7,917,170

8,679,722

243,452,733

5,304,483
238,148,250
238,148,250

260,132,891

260,132,891
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 80/20 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt - - = = s s = 5 -
Construction &l Program Management (RDP) - - - - = = o o -
Construction B2 Project Construction Management - - - - = = o o -
Construction 52.1  Project Construction Management 1 - - - - = = o o -
Construction 5.2.2  Project Construction Management 2-3 - - - - - o o - -
Construction 5.2.3  Project Construction Management 4 - - - - - = = - -
Construction 5.2.4  Project Construction Management 5 - - - = = = o 5 -
Construction 5.3 Legal - - - - = = o o -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - = = o -
Construction 6.1 Real Property A- Preliminary ROW - - = = o o - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - = - - - -
Construction 6.21 CP1ROW Services & Relocation - - - - = = B - -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - - = = 5 -
Construction 6.23 CP4 ROW Services & Relocation - - - - = = o o -
Construction 6.3 Real Property - Environmental Mitigation - - - - - = = o -
Construction 6.4 Real Property - ROW Acquisition - - = o - - - - -
Construction 6.41 CP1ROW Acquisition - - - = o o - - -
Construction 6.42 CP2-3 ROW Acquisition - - = = s s = 5 -
Construction 6.43 CP4 ROW Acquisition - - - - S = 5 5 -
Construction 8 Final Design and Construction Contract Work for the FCS 5/1/2022 12/31/2022 168,752,379 - - - - - - - =
Construction 8.1 SR-99 - - - - - o o - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2022  6/30/2022 1,038,027 - - - - - - - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2022  6/30/2022 22,911,008 - - - - - - - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2022  6/30/2022 6,619,665 - - - - - - - -
Construction 8.5 FCS Track Work Construction (CP5) 5/1/2022 12/31/2022 138,183,678 - - - - - - - -
Construction 851 D-BCP5 5/1/2022 12/31/2022 138,183,678 - - - - - o - -
Construction 85.2  CP5 Contingency - - - - = o - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - = o o - - -
Construction 9 Interim Use Project Reserve - - - - = = B - -
Construction 10 Unallocated Contingency 5/1/2022  6/30/2022 44,867,621 - - - - - - - -
Subtotal Construction 5/1/2022 12/31/2022 213,620,000 - - - - - - - -
Grand Total 5/1/2022 12/31/2022 213,620,000 - - - - - - - -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - State Match 80/20 Forecast Start Finish Total FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt - - = = s s = 5 -
Construction &1, Program Management (RDP) - - - - S = 5 5 -
Construction 52 Project Construction Management - - - - = = o o -
Construction 5.2.1  Project Construction Management 1 - - - - = = o o -
Construction 5.2.2  Project Construction Management 2-3 - - - - - o o - -
Construction 5.2.3  Project Construction Management 4 - - - - - = = - -
Construction 5.2.4  Project Construction Management 5 - - - = = s o 5 -
Construction 613] Legal - - - - S = 5 5 -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - o o - -
Construction 6.1 Real Property A- Preliminary ROW - - - - = o - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - = - - - -
Construction 6.21 CP1ROW Services & Relocation - - - - = = B - -
Construction 6.22 CP2-3 ROW Services & Relocation - - - = = s o 5 -
Construction 6.23 CP4 ROW Services & Relocation - - - - S = 5 5 -
Construction 6.3 Real Property - Environmental Mitigation - - - - - = = o -
Construction 6.4 Real Property - ROW Acquisition - - = o - - - - R
Construction 6.41 CP1ROW Acquisition - - - = o o - - -
Construction 6.42 CP2-3 ROW Acquisition - - - - = = B - -
Construction 6.43 CP4 ROW Acquisition - - = = s s = 5 -
Construction 8 Final Design and Construction Contract Work for the FCS 5/1/2022 12/31/2022 32,225,953 - - - - - - - -
Construction 8.1 SR-99 - - - - - = o o -
Construction 82 Civil Infrastructure Construction Package (CP1) - - - - - = = - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - o o - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - = = - -
Construction 8.5 FCS Track Work Construction (CP5) 5/1/2022 12/31/2022 32,225,953 - - - - - - - -
Construction 851 D-BCP5 5/1/2022 12/31/2022 32,225,953 - - - - - - - -
Construction 8.5.2  CP5 Contingency - - - - = = o o -
Construction 8.5.3  Third Parties / Support Costs CP5 - - = = o o - - -
Construction 9 Interim Use Project Reserve - - - = o o - - -
Construction 10 Unallocated Contingency 5/1/2022  6/30/2022 21,179,047 - - - - - - - -
Subtotal Construction 5/1/2022 12/31/2022 53,405,000 - - - - - - - -
Grand Total 5/1/2022 12/31/2022 53,405,000 - - - - - o o -
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FCP Expenditures and Forecast Breakdown

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Federal 100/0 Forecast Start Finish FY2018-19 FY2018-19 FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt - - = = s s = 5 -
Construction &1, Program Management (RDP) - - - - S = 5 5 -
Construction 52 Project Construction Management - - - - = = o o -
Construction 5.2.1  Project Construction Management 1 - - - - = = o o -
Construction 5.2.2  Project Construction Management 2-3 - - - - - o o - -
Construction 5.2.3  Project Construction Management 4 - - - - - = = - -
Construction 5.2.4  Project Construction Management 5 - - - = = s o 5 -
Construction 613] Legal - - - - S = 5 5 -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - o o - -
Construction 6.1 Real Property A- Preliminary ROW - - - - = o - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - = - - - -
Construction 6.21 CP1ROW Services & Relocation - - - - = = - - -
Construction 6.22 CP2-3 ROW Senvices & Relocation - - - - = s o 5 -
Construction 6.23 CP4 ROW Services & Relocation - - - - - = o 5 -
Construction 6.3 Real Property - Environmental Mitigation - - - - - = = o -
Construction 6.4 Real Property - ROW Acquisition - - = = = o - - -
Construction 6.41 CP1ROW Acquisition - - - = o o - - -
Construction 6.42 CP2-3 ROW Acquisition - - - - = = B - -
Construction 6.43 CP4 ROW Acquisition - - = = s s = 5 -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - o o - -
Construction 8.1 SR-99 - - - - - = o o -
Construction 82 Civil Infrastructure Construction Package (CP1) - - - - - = = - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - - o o - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - = = - -
Construction 85 FCS Track Work Construction (CP5) - - - - - = = 5 -
Construction 851 D-BCP5 - - - - - = o o -
Construction 8.5.2  CP5 Contingency - - - - = = o o -
Construction 8.5.3  Third Parties / Support Costs CP5 - - = = o o - - -
Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 108,023,253 - - - - - - - -
Construction 10 Unallocated Contingency - - = = s s = = -
Subtotal Construction 12/1/2022 12/31/2022 108,023,253 = - - - - - - -
Grand Total 12/1/2022 12/31/2022 108,023,253 - - - - - o o -
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FCP Expenditures and Forecast Breakdown

Q3 Q4 Q1 Q2 Q3 Q4
FY 10 Grant - Prop 1A Project Reserve Forecast Start Finish FY2018-19 FY2018-19 FY2019-20 FY2019-20 FY2019-20 FY2019-20
Phase Task Task Description
Construction 5 Program, Project & Const Mgmt - - - - = = o o -
Construction Bl Program Management (RDP) - - - - = = o o -
Construction 52 Project Construction Management - - - - = = o o -
Construction 5.2.1  Project Construction Management 1 - - - = - o o - -
Construction 5.2.2  Project Construction Management 2-3 - - - - - = = - -
Construction 5.2.3  Project Construction Management 4 - - - - - = = 5 -
Construction 5.2.4  Project Construction Management 5 - - - - - = = o -
Construction 53 Legal - - - = = = o o -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - = = o -
Construction 6.1 Real Property A- Preliminary ROW - - = = - - - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - = o o - -
Construction 6.21 CP1ROW Services & Relocation - - - - S = 5 5 -
Construction 6.22 CP2-3 ROW Services & Relocation - - - - - - = o -
Construction 6.2.3 CP4 ROW Services & Relocation - - - - - = o o -
Construction 6.3 Real Property - Environmental Mitigation - - - - = - - - -
Construction 6.4 Real Property - ROW Acquisition - - = = - - - - -
Construction 6.41 CP1ROW Acquisition - - = = s s = 5 -
Construction 6.42 CP2-3 ROW Acquisition - - - - S = 5 5 -
Construction 6.43 CP4 ROW Acquisition - - - - = = o o -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - = o o - -
Construction 8.1 SR-99 - - = = o o - - -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - = = - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) - - - - = s o 5 -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - = = 5 -
Construction 8.5 FCS Track Work Construction (CP5) - - - - - = = o -
Construction 851 D-BCP5 - - - - - o o - -
Construction 8.5.2  CP5 Contingency - - - = o o - - -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - = = B - -
Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 46,267,109 - - - - - - - -
Construction 10 Unallocated Contingency - - - - = = o o -
Subtotal Construction 12/1/2022 12/31/2022 46,267,109 - - - - - - - =
Grand Total 12/1/2022 12/31/2022 46,267,109 - - - - - - - -
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FCP Expenditures and Forecast Breakdown

Total Forecast

Phase Task  Task Description
Project Development 1 Environmental Review
Project Development 2 Preliminary Engineering
Project Development 3 Other Related Work
Project Development 4 SWCAP

Subtotal Project Development

Construction 5 Program, Project & Const Mgmt
Construction 6 ROW Services and Acquisition
Construction 6 ROW Mitigation
Construction 8 SR99
Construction 8 CP1
Construction 8 CP23
Construction 8 CP4
Construction 8 CP5
Construction 9 Interim Use Project Reserve
Construction 10 Unallocated Contingency
Subtotal Construction
Grand Total

7/1/2010
7/1/2010
7/1/2010
6/1/2014
7/1/2010

11/1/2012
7/1/2010
7/1/2014
3/1/2013
8/1/2012
5/1/2014

11/1/2015
7/1/2019
5/1/2016
7/1/2020
7/1/2010

7/1/2010

Finish

6/30/2021
6/30/2021
6/30/2021
6/30/2015
6/30/2021

5/31/2022
6/30/2021
6/30/2021
7/31/2021
6/30/12022
6/30/2022
6/30/2022
12/31/2022
12/31/2022
6/30/2022
12/31/2022

12/31/2022

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23
857,371,296 17,152,881 30,442,118 42,670,814 69,772,259 - - - - - -
328,990,319 1,486,956 4,687,741 5,922,060 7,634,224 - - - - - -
126,850,168 1,516,953 1,633,291 1,703,780 4,938,601 - - - - - -
677,872 - - - - - - - - - -
1,313,889,655 20,156,790 36,763,150 50,296,654 82,345,085 - - - - - -
721,442,861 - - - - 18,013,432 17,129,721 17,142,863 11,920,532 - -
1,299,705,632 19,550,422 19,550,422 19,550,422 22,480,552 - - - - - -
197,015,322 17,974,056 17,974,056 17,974,056 17,974,056 - - - - - -
338,122,930 12,913,356 12,913,356 12,913,356 8,608,904 4,303,927 - - - - -
2,663,500,542 144,634,532 144,632,320 133,667,079 89,112,861 31,146,740 19,633,818 3,114,082 3,114,082 - -
2,109,564,860 163,929,077 163,929,077 163,929,077 109,286,051 71,272,447 87,107,643 103,627,380 75,227,909 - -
644,882,342 38,262,146 38,262,146 38,262,146 23,438,349 47,994,469 19,858,996 19,858,996 34,677,523 - -
746,610,664 77,775,089 77,775,089 77,775,089 25,925,030 90,436,578 90,436,578 90,436,578 85,990,316 63,724,880 61,918,477
208,146,754 - - - - - - - - - 154,290,362
425,862,179 53,232,772 53,232,772 53,232,772 200,117,194 - - - 66,046,668 - -
9,354,854,085 528,271,451 528,269,239 517,303,998 496,942,997 263,167,594 234,166,757 234,179,900 276,977,030 63,724,880 216,208,839
10,668,743,740 548,428,240 565,032,389 567,600,652 579,288,081 263,167,594 234,166,757 234,179,900 276,977,030 63,724,880 216,208,839

Q1

Q2

Q3

Q4

Q1

Q2

Q3 Q4

Q1

Q2

ARRA Federal Forecast

Phase Task  Task Description
Project Development 1 Environmental Review
Project Development 2 Preliminary Engineering
Project Development 3 Other Related Work
Project Development 4 SWCAP

Subtotal Project Development

Construction 5 Program, Project & Const Mgmt
Construction 6 ROW Senvices and Acquisition
Construction 6 ROW Mitigation
Construction 8 SR99
Construction 8 CP1
Construction 8 CP23
Construction 8 CP4
Construction 8 CP5
Construction 9 Interim Use Project Reserve
Construction 10 Unallocated Contingency
Subtotal Construction
Grand Total

FCP for the period ending March 31, 2019

7/1/2010
7/1/2010
7/1/2010
6/1/2014
7/1/2010

11/1/2012
7/1/2010
9/1/2015
3/1/2013
8/1/2012
5/1/2014

11/1/2015

5/1/2016

7/1/2010

7/1/2010

Finish

1/31/2018
9/30/2017
9/30/2017
6/30/2015
1/31/2018

9/30/2017
12/31/2018
6/30/2017
7/31/2017
12/31/2018
7/31/2017
6/30/2017

5/31/2016

12/31/2018

12/31/2018

275,256,576
171,664,009
53,360,374
677,872

FY2020-21

FY2020-21

FY2020-21

FY2020-21

FY2021-22

FY2021-22

FY2021-22 FY2021-22

FY2022-23

FY2022-23

500,958,831

291,700,920
535,897,680

31,954,977
150,925,509
577,805,350
344,017,807

59,958,317

53,856,392

2,046,116,953

2,547,075,784
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FCP Expenditures and Forecast Breakdown

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
ARRA State Match Start Finish FY2020-21 FY20:. 21-22 FY2021-22 21-22 FY2021-22 FY2022-23 FY2022-23
Phase Task  Task Description
Project Development 1 Environmental Review 7/1/2010 12/31/2019 265,929,311 - - - - = o o o - -
Project Development 2 Preliminary Engineering 8/1/2010 12/31/2019 77,755,333
Project Development 3 Other Related Work 8/1/2010 12/31/2019 13,415,147
Project Development 4 SWCAP - - - - = = = - - - -
Subtotal Project Development 7/1/2010 12/31/2019 357,099,791 - - - - - - = = - -
Construction 5 Program, Project & Const Mgmt 11/1/2012 12/31/2019 122,634,189 - - - - - - B = = -
Construction 6 ROW Senvices and Acquisition 2/1/2012 12/31/2019 534,037,404 - - - - - - B = = -
Construction 6 ROW Mitigation 7/1/2014 12/31/2016 4,214,174 - - - - - - B = 5 -
Construction 8 SR99 7/1/2014 12/31/2019 121,895,230 - - - - - - o - - -
Construction 8 CP1 5/1/2013 12/31/2019 665,026,721 - - - - - - - - - -
Construction 8 CP23 7/1/2016 12/31/2019 550,756,602 - - - - - - - - - -
Construction 8 CP4 11/1/2016 11/30/2019 140,486,673 - - - - - - - = o -
Construction 8 CP5 - - - - - - = o o o 5
Construction 9 Interim Use Project Reserve - - - - - - o o - - -
Construction 10 Unallocated Contingency - - - - - - o o o o -
Subtotal Construction 2/1/2012 12/31/2019 2,139,050,993 - - - - - - o o > -
Grand Total 7/1/2010 12/31/2019 2,496,150,784 - - - - - = = > = -
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
ARRA Local Match Start Finish Total FY2020-21 FY2020-21 FY2020-21 FY2020-21 FY2021-22 FY2021-22 FY2021-22 FY2021-22 FY2022-23 FY2022-23
Phase Task  Task Description
Project Development 1 Environmental Review - - - - B - = = - - -
Project Development 2 Preliminary Engineering - - - - - - - - o o -
Project Development 3 Other Related Work 5/1/2018  6/30/2021 4,100,000 9,914 9,914 9,914 9,914 - - - = B B
Project Development 4 SWCAP - - - - = = = - - - -
Subtotal Project Development 5/1/2018  6/30/2021 4,100,000 9,914 9,914 9,914 9,914 - - - - - -
Construction 5 Program, Project & Const Mgmt - - - - - - o o - - -
Construction 6 ROW Senvices and Acquisition - - - - B - o o - - -
Construction 6 ROW Mitigation - - - - B - o o - - -
Construction 8 SR99 - - - - - - = o o o 5
Construction 8 CP1 - - - - - - = o o o 5
Construction 8 CP23 - - - - - - = o o o 5
Construction 8 CP4 - - - - - - = o o o 5
Construction 8 CP5 - - - - o = = o o 3 -
Construction 9 Interim Use Project Reserve - - - - B - = = - - -
Construction 10 Unallocated Contingency - - - - - - - - s o -
Subtotal Construction - - - - - = = = - - B
Grand Total 5/1/2018  6/30/2021 4,100,000 9,914 9,914 9,914 9,914 - - - - - -
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FCP Expenditures and Forecast Breakdown

Additional State Forecast

Phase

Project Development
Project Development
Project Development
Project Development

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

Task

B WN P

© ®®®®®oD o U

=
o

Task Description
Environmental Review
Preliminary Engineering

Other Related Work

SWCAP

Subtotal Project Development

Program, Project & Const Mgmt
ROW Services and Acquisition
ROW Mitigation

SR99

CP1

CP23

CP4

CP5

Interim Use Project Reserve
Unallocated Contingency
Subtotal Construction

FY 10 Grant - TOTAL FORECAST

Start

7/1/2017
7/1/2017
6/1/2015

6/1/2015

7/1/2017
7/1/2017
8/1/2017
7/1/2019
7/1/2017
5/1/2018
11/1/2017
7/1/2019

7/1/2020
7/1/2017

6/1/2015

Finish

6/30/2021
6/30/2021
6/30/2021

6/30/2021

2/29/2020
6/30/2021
6/30/2021
5/31/2021
5/31/2021
5/31/2021
5/31/2021
4/30/2021

6/30/2021
6/30/2021

6/30/2021

Finish

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
FY2020-21 FY2020-21  FY2020-21  FY2020-21  FY2021-22  FY2021-22  FY2021-22  FY2021-22  FY2022-23  FY2022-23

316,185,410 17,152,881 30,442,118 42,670,814 69,772,259 5 - - - - .
79,570,977 1,486,956 4,687,741 5,922,060 7,634,224 5 - - - - .
55,974,646 1,507,038 1,623,377 1,693,866 4,928,687 - - - - - .
451,731,033 20,146,875 36,753,236 50,286,739 82,335,170 - - - . . B
242,901,204 - - - o - - . - . .
229,770,547 19,550,422 19,550,422 19,550,422 22,480,552 - - - - - .
160,846,171 17,974,056 17,974,056 17,974,056 17,974,056 - - o - B .
60,998,263 12,913,356 12,913,356 12,913,356 8,608,904 - - o - - .
1,363,659,749 144,634,532 144,632,320 133,667,079 89,112,861 - - - - - .
877,555,072 163,929,077 163,929,077 163,929,077 109,286,051 - - - - - .
322,047,367 38,262,146 38,262,146 38,262,146 23,438,349 - - - - - .
263,667,255 77,775089 77,775,089 77,775,089 25,925,030 - - - - - .
359,815,511 53,232,772 53,232,772 53232772 200,117,194 - - - - - .
3,881,261,139 528,271,451 528,269,239 517,303,998 496,942,997 - - - . . .
4,332,992,172 548,418,326 565,022,475 567,590,738 579,278,167 - - - - - .

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for the period ending March 31, 2019

7/1/2021
7/1/2021
7/1/2021
10/1/2021
11/1/2021
7/1/2021

7/1/2021

7/1/2021
7/1/2021
7/1/2021
7/1/2021
7/1/2021
7/1/2021
7/1/2021

12/1/2022
5/1/2022
7/1/2021

7/1/2021

5/31/2022
5/31/2022
5/31/2022
11/30/2021
3/31/2022
5/31/2022

5/31/2022

12/31/2022
7/31/2021
6/30/2022
6/30/2022
6/30/2022

12/31/2022

12/31/2022

12/31/2022
6/30/2022
12/31/2022

12/31/2022

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
FY2020-21 FY2020-21  FY2020-21  FY2020-21  FY2021-22  FY2021-22  FY2021-22  FY2021-22  FY2022-23  FY2022-23
64,206,548 - - - - 18013432 17,129,721 17,142,863 11,920,532 - -
15,493,391 - - - - 13,343,849 1,722,456 20,923 406,163 - -
39,408,782 - - - - 4370357 14,284,496 12,452,357 8,301,572 - -
3,780,613 - - - - - 3,780,613 - - - -
18,941,926 o - 2 o 2 6,957,070 11,984,855 o - 2
16,686,243 - - - - 4,370,357 3,546,813 467,502 8,301,572 - -
9,304,375 - - - - 299,226 1,122,770 4,669,583 3,212,797 - -
1,003,881,422 - - - - 245,154,162 217,037,036 217,037,036 199,009,830 63,724,880 61,918,477
4,303,927 - - - - 4,303,927 - - - - -
57,008,721 - - - - 31,146,740 19,633,818 3,114,082 3,114,082 - -
337,235,380 - - - - 71,272,447 87,107,643 103,627,380 75,227,909 - -
122,389,985 - - - - 47,994,469 19,858,996  19,858996 34,677,523 - -
482,943,409 - - - - 90436578 90,436,578 90,436,578 85990316 63,724,880 61,918,477
482,943,409 - - - - 90436578 90,436,578 90,436,578 85990316 63,724,880 61,918,477
154,290,362 - - - - - - - - - 154,290,362
66,046,668 o o o o o o o 66,046,668 o o
1,288,425,000 - - - - 263,167,594 234,166,757 234,179,900 276,977,030 63,724,880 216,208,839
1,288,425,000 - - - - 263,167,504 234,166,757 234,179,900 276,977,030 63,724,880 216,208,839
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FCP Expenditures and Forecast Breakdown

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

6.2.1
6.2.2
6.2.3
6.3

6.4

6.4.1
6.4.2
6.4.3

8.1
8.2
83
8.4
8.5
85.1
85.2
853

10

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for the period ending March 31, 2019

Start

7/1/2021
7/1/2021
10/1/2021
10/1/2021
11/1/2021
3/1/2022

9/1/2021

7/1/2021
7/1/2021
7/1/2021
7/1/2021
7/1/2021
8/1/2021
8/1/2021

12/1/2022
5/1/2022
7/1/2021

7/1/2021

Finish

5/31/2022
5/31/2022
5/31/2022
11/30/2021
3/31/2022
5/31/2022

5/31/2022

12/31/2022
7/31/2021
6/30/2022
6/30/2022
6/30/2022

12/31/2022

12/31/2022

12/31/2022
6/30/2022
12/31/2022

12/31/2022

Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2
FY2020-21 FY2020-21 FY2021-22 FY2021-22 21-22 FY2021-22 FY2022-23 FY2022-23
47,526,390 = = 13,333,740 12,679,607 12,689,335 8,823,708 = =
15,410,125 = = 13,260,583 1,722,456 20,923 406,163 = =
31,491,612 = = = 10,737,683 12,452,357 8,301,572 = =
3,780,613 = = = 3,780,613 = = = =
18,941,926 = = = 6,957,070 11,984,855 = = =
8,769,074 = = = = 467,502 8,301,572 = =
624,652 - - 73,156 219,469 216,054 115,973 - -
728,202,736 = = 170,819,599 151,228,024 151,228,024 149,430,069 53,506,888 51,990,134
4,303,927 = = 4,303,927 = = = = =
57,008,721 = o 31,146,740 19,633,818 3,114,082 3,114,082 - -
337,235,380 = = 71,272,447 87,107,643 103,627,380 75,227,909 - -
117,085,501 = = 47,678,107 19,858,996 19,858,996 29,689,402 = =
212,569,206 = = 16,418,377 24,627,566 24,627,566 41,398,676 53,506,888 51,990,134
212,569,206 = = 16,418,377 24,627,566 24,627,566 41,398,676 53,506,888 51,990,134
108,023,253 = = = = = = = 108,023,253
44,867,621 = = E = = 44,867,621 = =
928,620,000 = = 184,153,338 163,907,631 163,917,359 203,121,398 53,506,888 160,013,387
928,620,000 = = 184,153,338 163,907,631 163,917,359 203,121,398 53,506,888 160,013,387
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FCP Expenditures and Forecast Breakdown

Q3

Q4

Q1

Q2

Q3

Q4

Q1

Q2

Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

521
522
523
524
53

6.1
6.2
6.2.1
6.2.2
6.2.3
6.3
6.4
6.4.1
6.4.2
6.4.3

8.1
8.2
83
8.4
8.5
85.1
85.2
853

10

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for the period ending March 31, 2019

Start
7/1/2021
7/1/2021
7/1/2021
7/1/2021

7/1/2021

7/1/2021

7/1/2021
7/1/2021
7/1/2021

12/1/2022
5/1/2022
7/1/2021

7/1/2021

Finish
5/31/2022
8/31/2021

12/31/2021
12/31/2021

5/31/2022

12/31/2022

5/31/2022
12/31/2022
12/31/2022

12/31/2022
6/30/2022
12/31/2022

12/31/2022

16,680,158
83,266
7,917,170

7,917,170

8,679,722

275,678,686

5,304,483
270,374,203
270,374,203

46,267,109
21,179,047

FY2020-21

FY20.

FY2021-22

4,679,692
83,266
4,370,357

4,370,357

226,069

74,334,564

316,362
74,018,201
74,018,201

FY2021-22
4,450,114

3,546,813

3,546,813

903,301

65,809,013
65,809,013
65,809,013

21-22

4,453,528

4,453,528

65,809,013
65,809,013
65,809,013

FY2021-22

3,096,824

3,096,824

49,579,761

4,988,121
44,591,640
44,591,640

21,179,047

FY2022-23

10,217,992
10,217,992
10,217,992

FY2022-23

9,928,344
9,928,344
9,928,344

46,267,109

359,805,000

359,805,000

79,014,256

79,014,256

70,259,127

70,259,127

70,262,541

70,262,541

73,855,632

73,855,632

10,217,992

10,217,992

56,195,453

56,195,453
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Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

Task

51
52
521
522
523
524
53

6.1
6.2
6.2.1
6.2.2
6.2.3
6.3
6.4
6.4.1
6.4.2
6.4.3

8.1
82
83
8.4
8.5
85.1
85.2
853

10

FCP Expenditures and Forecast Breakdown

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for the period ending March 31, 2019

7/1/2021
7/1/2021
10/1/2021
10/1/2021
11/1/2021
3/1/2022

9/1/2021

7/1/2021
7/1/2021
7/1/2021
7/1/2021
71112021
8/1/2021
8/1/2021

7/1/2021

7/1/2021

5/31/2022
5/31/2022
5/31/2022
11/30/2021
3/31/2022
5/31/2022

5/31/2022

5/31/2022
7/31/2021
5/31/2022
5/31/2022
5/31/2022
5/31/2022
5/31/2022

5/31/2022

5/31/2022

47,526,390
15,410,125
31,491,612
3,780,613
18,941,926
8,769,074

624,652

559,450,357
4,303,927
55,970,694
314,324,372
110,465,836
74,385,528
74,385,528

13,333,740
13,260,583

170,819,599
4,303,927
31,146,740
71,272,447
47,678,107
16,418,377
16,418,377

12,679,607
1,722,456
10,737,683
3,780,613
6,957,070

219,469

151,228,024
19,633,818
87,107,643
19,858,996
24,627,566
24,627,566

12,689,335
20,923
12,452,357
11,984,855
467,502

216,054

151,228,024
3,114,082
103,627,380
19,858,996
24,627,566
24,627,566

8,823,708
406,163
8,301,572

8,301,572

115,973

86,174,711
2,076,054
52,316,901
23,069,737
8,712,019
8,712,019

606,976,747

606,976,747

184,153,338

184,153,338

163,907,631

163,907,631

163,917,359

163,917,359

94,998,419

94,998,419
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Phase

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Grand Total

Task

51
52
5.2.1
522
523
524
53

6.1
6.2
6.2.1
6.2.2
6.2.3
6.3
6.4
6.4.1
6.4.2
6.4.3

8.1
8.2
8.3
8.4
85
851
852
853

10

FCP Expenditures and Forecast Breakdown

Task Description

Program, Project & Const Mgmt

Program Management (RDP)

Project Construction Management

Project Construction Management 1

Project Construction Management 2-3

Project Construction Management 4

Project Construction Management 5

Legal

Real Property Acquisition and Environmental Mitigation
Real Property A- Preliminary ROW

Real Property - ROW Services & Relocation
CP1 ROW Services & Relocation

CP2-3 ROW Services & Relocation

CP4 ROW Services & Relocation

Real Property - Environmental Mitigation

Real Property - ROW Acquisition

CP1 ROW Acquisition

CP2-3 ROW Acquisition

CP4 ROW Acquisition

Final Design and Construction Contract Work for the FCS
SR-99

Civil Infrastructure Construction Package (CP1)
Civil Infrastructure Construction Package (CP2-3)
Civil Infrastructure Construction Package (CP4)
FCS Track Work Construction (CP5)

D-B CP5

CP5 Contingency

Third Parties / Support Costs CP5

Interim Use Project Reserve

Unallocated Contingency

Subtotal Construction

FCP for the period ending March 31, 2019

7/1/2021
7/1/2021
7/1/2021
7/1/2021

7/1/2021

7/1/2021

7/1/2021
7/1/2021
7/1/2021

7/1/2021

7/1/2021

5/31/2022
8/31/2021
12/31/2021
12/31/2021

5/31/2022

5/31/2022

5/31/2022
5/31/2022
5/31/2022

5/31/2022

5/31/2022

16,680,158
83,266
7,917,170

7,917,170

8,679,722

243,452,733

5,304,483
238,148,250
238,148,250

4,679,692
83,266
4,370,357

4,370,357

226,069

74,334,564

316,362
74,018,201
74,018,201

4,450,114

3,546,813

3,546,813

903,301

65,809,013

65,809,013
65,809,013

4,453,528

4,453,528

65,809,013

65,809,013
65,809,013

3,096,824

3,096,824

37,500,144

4,988,121
32,512,023
32,512,023

260,132,891

260,132,891

79,014,256

79,014,256

70,259,127

70,259,127

70,262,541

70,262,541

40,596,968

40,596,968
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FCP Expenditures and Forecast Breakdown

Q3 Q4 Q2 Q3 Q4 Q1L Q2
FY 10 Grant - Federal 80/20 Forecast FY2020-21 FY20:. 21-22 FY2021-22 FY2022-23 FY2022-23
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt - - - - - - o o - - -
Construction 51 Program Management (RDP) - - - - - - o o o o -
Construction 52 Project Construction Management - - - - B - = = - - -
Construction 5.2.1 Project Construction Management 1 - - - - B - = = - - -
Construction 5.2.2  Project Construction Management 2-3 - - - - B B = = - - -
Construction 5.2.3  Project Construction Management 4 = - - - - - B B = = -
Construction 5.2.4  Project Construction Management 5 - - - - - - = B = = -
Construction SR Legal - - - - o = o - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - o o - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - B - o o - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - o o -
Construction 6.21 CP1ROW Services & Relocation - - - - - - - = o o 5
Construction 6.22 CP2-3 ROW Senvices & Relocation - - - - - - - = o o 5
Construction 6.23 CP4 ROW Services & Relocation - - - - - - - = o o s
Construction 6.3 Real Property - Environmental Mitigation - - - - - - = = o o -
Construction 6.4 Real Property - ROW Acquisition - - - - - - = = = 3 -
Construction 6.41 CP1ROW Acquisition - - - - - - - - s o -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - B - = = - - -
Construction 6.43 CP4 ROW Acquisition = - - - - - B B = = -
Construction 8 Final Design and Construction Contract Work for the FCS 5/1/2022 12/31/2022 168,752,379 - - - - - - - 63,255,357 53,506,888 51,990,134
Construction 8.1 SR-99 - - - - = B = = = = -
Construction 8.2 Civil Infrastructure Construction Package (CP1) 6/1/2022  6/30/2022 1,038,027 - - - - - - - 1,038,027 - -
Construction 8.3 Civil Infrastructure Construction Package (CP2-3) 6/1/2022  6/30/2022 22,911,008 - - - - - - - 22,911,008 - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) 6/1/2022  6/30/2022 6,619,665 - - - - - - - 6,619,665 - -
Construction 8.5 FCS Track Work Construction (CP5) 5/1/2022 12/31/2022 138,183,678 - - - - - - - 32,686,657 53,506,888 51,990,134
Construction 851 D-BCPS 5/1/2022 12/31/2022 138,183,678 - - - - - - - 32,686,657 53,506,888 51,990,134
Construction 85.2 CP5 Contingency - - - - = B = o o o -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - - o o - - -
Construction 9 Interim Use Project Reserve - - - - - - = = = 3 -
Construction 10 Unallocated Contingency 5/1/2022  6/30/2022 44,867,621 - - - - - - - 44,867,621 - -
Subtotal Construction 5/1/2022 12/31/2022 213,620,000 - - - - - - - 108,122,978 53,506,888 51,990,134
Grand Total 5/1/2022 12/31/2022 213,620,000 - - - - - - - 108,122,978 53,506,888 51,990,134
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FCP Expenditures and Forecast Breakdown

Q3 Q4 QL Q2 Q3 Q4 Q1L Q2
FY 10 Grant - State Match 80/20 Forecast FY2020-21 FY20:. 21-22 FY2021-22 21-22 FY2021-22 FY2022-23 FY2022-23
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt - - - - - - o o - - -
Construction 51 Program Management (RDP) - - - - - - o o o o -
Construction 52 Project Construction Management - - - - B - = = - - -
Construction 5.2.1 Project Construction Management 1 - - - - B - = = - - -
Construction 5.2.2  Project Construction Management 2-3 - - - - B B = = - - -
Construction 5.2.3  Project Construction Management 4 = - - - - - B B = = -
Construction 5.2.4  Project Construction Management 5 - - - - - - = B = = -
Construction SR Legal - - - - o = o - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - o o - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - B - o o - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - o o -
Construction 6.21 CP1ROW Services & Relocation - - - - - - - = o o 5
Construction 6.22 CP2-3 ROW Senvices & Relocation - - - - - - - = o o 5
Construction 6.23 CP4 ROW Services & Relocation - - - - - - - = o o s
Construction 6.3 Real Property - Environmental Mitigation - - - - - - = = o o -
Construction 6.4 Real Property - ROW Acquisition - - - - - - = = = 3 -
Construction 6.41 CP1ROW Acquisition - - - - - - - - s o -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - B - = = - - -
Construction 6.43 CP4 ROW Acquisition = - - - - - B B = = -
Construction 8 Final Design and Construction Contract Work for the FCS 5/1/2022 12/31/2022 32,225,953 - - - - - - - 12,079,617 10,217,992 9,928,344
Construction 8.1 SR-99 - - - - = B = = = = -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - o o - - -
Construction 83 Civil Infrastructure Construction Package (CP2-3) - - - - - - - o s - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - - B -
Construction 85 FCS Track Work Construction (CP5) 5/1/2022 12/31/2022 32,225,953 - - - - - - - 12,079,617 10,217,992 9,928,344
Construction 851 D-BCPS 5/1/2022 12/31/2022 32,225,953 - - - - - - - 12,079,617 10,217,992 9,928,344
Construction 85.2 CP5 Contingency - - - - = B = o o o -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - - o o - - -
Construction 9 Interim Use Project Reserve - - - - - - = = = 3 -
Construction 10 Unallocated Contingency 5/1/2022  6/30/2022 21,179,047 - - - - - - - 21,179,047 - -
Subtotal Construction 5/1/2022 12/31/2022 53,405,000 - - - - - - - 33,258,664 10,217,992 9,928,344
Grand Total 5/1/2022 12/31/2022 53,405,000 - - - - - - - 33,258,664 10,217,992 9,928,344
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FCP Expenditures and Forecast Breakdown

Q3 Q4 Q1 Q2 Q3 Q4 Q1L Q2
FY 10 Grant - Federal 100/0 Forecast Start Finish FY2020-21 FY20:. 21-22 FY2021-22 21-22 FY2021-22 FY2022-23 FY2022-23
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt - - - - - - o o - - -
Construction 51 Program Management (RDP) - - - - - - o o o o -
Construction 52 Project Construction Management - - - - B - = = - - -
Construction 5.2.1 Project Construction Management 1 - - - - B - = = - - -
Construction 5.2.2  Project Construction Management 2-3 - - - - B B = = - - -
Construction 5.2.3  Project Construction Management 4 = - - - - - B B = = -
Construction 5.2.4  Project Construction Management 5 - - - - - - = B = = -
Construction SR Legal - - - - o = o - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - o o - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - B - o o - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - o o -
Construction 6.21 CP1ROW Services & Relocation - - - - - - - = o o 5
Construction 6.22 CP2-3 ROW Senvices & Relocation - - - - - - - = o o 5
Construction 6.23 CP4 ROW Services & Relocation - - - - - - - = o o s
Construction 6.3 Real Property - Environmental Mitigation - - - - - - = = o o -
Construction 6.4 Real Property - ROW Acquisition - - - - - - = = = 3 -
Construction 6.41 CP1ROW Acquisition - - - - - - - - s o -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - B - = = - - -
Construction 6.43 CP4 ROW Acquisition = - - - - - B B = = -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - = B = = -
Construction 8.1 SR-99 - - - - = B = = = = -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - o o - - -
Construction 83 Civil Infrastructure Construction Package (CP2-3) - - - - - - - o s - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - - B -
Construction 85 FCS Track Work Construction (CP5) - - - - - - - - - B -
Construction 851 D-BCP5 - - - - - - = o o o 5
Construction 85.2 CP5 Contingency - - - - = B = o o o -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - - o o - - -
Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 108,023,253 - - - - - - - - - 108,023,253
Construction 10 Unallocated Contingency - - - - - - o o o o -
Subtotal Construction 12/1/2022 12/31/2022 108,023,253 - - - - - - - - - 108,023,253
Grand Total 12/1/2022 12/31/2022 108,023,253 - - - - - - - - - 108,023,253
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FCP Expenditures and Forecast Breakdown

Q2 Q4 Q1 Q2
FY 10 Grant - Prop 1A Project Reserve Forecast FY2021-22 FY2022-23 FY2022-23
Phase Task  Task Description
Construction 5 Program, Project & Const Mgmt - - - - - - o o - - -
Construction 51 Program Management (RDP) - - - - - - o o o o -
Construction 52 Project Construction Management - - - - B - = = - - -
Construction 521 Project Construction Management 1 - - - - - - - - s o -
Construction 522  Project Construction Management 2-3 - - - - - - = - s o -
Construction 5.2.3  Project Construction Management 4 = - - - - - B B = = -
Construction 524  Project Construction Management 5 = - - - - - - B = = -
Construction SR Legal - - - - o = o - - - -
Construction 6 Real Property Acquisition and Environmental Mitigation - - - - - - o o - - -
Construction 6.1 Real Property A- Preliminary ROW - - - - B - o o - - -
Construction 6.2 Real Property - ROW Services & Relocation - - - - - - - - o o -
Construction 6.21 CP1ROW Services & Relocation - - - - - - - = o o 5
Construction 6.22 CP2-3 ROW Senvices & Relocation - - - - - - - = o o 5
Construction 6.23 CP4 ROW Services & Relocation - - - - - - - = o o s
Construction 6.3 Real Property - Environmental Mitigation - - - - - - = = o o -
Construction 6.4 Real Property - ROW Acquisition - - - - - - = = = 3 -
Construction 6.41 CP1ROW Acquisition - - - - - - - - s o -
Construction 6.4.2 CP2-3 ROW Acquisition - - - - B - = = - - -
Construction 6.43 CP4 ROW Acquisition = - - - - - B B = = -
Construction 8 Final Design and Construction Contract Work for the FCS - - - - - - = B = = -
Construction 8.1 SR-99 - - - - B B = = = = -
Construction 8.2 Civil Infrastructure Construction Package (CP1) - - - - - - o o - - -
Construction 83 Civil Infrastructure Construction Package (CP2-3) - - - - - - - o s - -
Construction 8.4 Civil Infrastructure Construction Package (CP4) - - - - - - - - - B -
Construction 85 FCS Track Work Construction (CP5) - - - - - - - - - B -
Construction 851 D-BCP5 - - - - - - = o o o 5
Construction 85.2 CP5 Contingency - - - - = B = o o o -
Construction 8.5.3  Third Parties / Support Costs CP5 - - - - - - o o - - -
Construction 9 Interim Use Project Reserve 12/1/2022 12/31/2022 46,267,109 - - - - - - - o o 46,267,109
Construction 10 Unallocated Contingency - - - - - - o o o o -
Subtotal Construction 12/1/2022 12/31/2022 46,267,109 - - - - - - - - - 46,267,109
Grand Total 12/1/2022 12/31/2022 46,267,109 - - - - - - - - - 46,267,109
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